

PTO-Jest



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
স্বাস্থ্য সেবা বিভাগ
ক্রয় ও সংগ্রহ অধিশাখা
www.hsd.gov.bd

স্মারক নং-৪৫.০০.০০০০.১৫৭.১৪.০০১.২০-১৩৯

তারিখ: ০৮-০৯-২০২১ খ্রি:

বিষয়: ন্যাশনাল হার্ট ফাউন্ডেশনে ১৫০ শয্যা বিশিষ্ট কার্ডিও-ভাসকুলার ইউনিট স্থাপন শীর্ষক প্রকল্পের ২০২১-২০২২ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনার প্রশাসনিক অনুমোদন।


সূত্র: ন্যাশনাল হার্ট ফাউন্ডেশন হাসপাতাল অ্যান্ড রিসার্চ ইনস্টিটিউট-এর স্মারক নং-ন্যা.হা.ফা.হা/কার্ডিও-ভাসকুলার/প্রকল্প/২০১৯/১২৮, তারিখ: ০৫/০৮/২০২১ খ্রি.

উপর্যুক্ত বিষয় ও সূত্রোক্ত পত্রের পরিপ্রেক্ষিতে প্রকল্প পরিচালক, ন্যাশনাল হার্ট ফাউন্ডেশনে ১৫০ শয্যা বিশিষ্ট কার্ডিও-ভাসকুলার ইউনিট স্থাপন শীর্ষক প্রকল্প-এর প্রস্তাব মোতাবেক উক্ত প্রকল্পের ২০২১-২০২২ অর্থ বছরে ০৫টি প্যাকেজের বিপরীতে ১৭১১.২৯ (সেতেরো কোটি এগারো লক্ষ উনত্রিশ হাজার) টাকা প্রাক্কলিত মূল্যের বার্ষিক ক্রয় পরিকল্পনা/প্রকিউরমেন্ট প্ল্যান-এর প্রশাসনিক অনুমোদনে নিম্নবর্ণিত শর্তে নির্দেশক্রমে স্বাস্থ্য সেবা বিভাগের সম্মতি জ্ঞাপন করা হলো:

শর্তাবলী:

- (ক) এ অর্থ ব্যয়ে পিপিএ-২০০৬, পিপিআর-২০০৮ ও আর্থিক ক্ষমতা অর্পণ, ২০১৫ এবং বিদ্যমান সকল আর্থিক বিধি-বিধান যথাযথভাবে পালন করতে হবে;
- (খ) বর্ণিত প্যাকেজ ক্রয়ে উন্মুক্ত দরপত্র পদ্ধতি (OTM) অনুসরণ করতে হবে;
- (গ) বর্ণিত প্যাকেজসমূহের চুক্তি মূল্য সংস্থানকৃত অর্থের মধ্যে থাকতে হবে;
- (ঘ) কোনক্রমেই অনুমোদিত/বরাদ্দকৃত অর্থের অতিরিক্ত ব্যয় করা যাবে না;
- (ঙ) ক্রয় প্রক্রিয়ায় কোন অনিয়ম সংঘটিত হলে ক্রয়কারী দায়ী থাকবেন।

সংযুক্তি: বর্ণনামতে ০১ (এক) পাতা।


(মোঃ আলমগীর কবীর)
সিনিয়র সহকারী সচিব
ফোনঃ ৯৫৪০৬৪৫
procurement1@hsd.gov.bd

মুখ্যসচিব (সরকারি ও বেসরকারী স্বাস্থ্য ব্যবস্থাপনা)
স্বাস্থ্য সেবা বিভাগ

ও
প্রকল্প পরিচালক

ন্যাশনাল হার্ট ফাউন্ডেশনে ১৫০ শয্যা বিশিষ্ট কার্ডিও-ভাসকুলার ইউনিট স্থাপন শীর্ষক প্রকল্প

অনুলিপি জ্ঞাতার্থে/কার্যার্থে:

- ১। মাননীয় মন্ত্রীর একান্ত সচিব, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়।
- ২। সিনিয়র সচিব মহোদয়ের একান্ত সচিব, স্বাস্থ্য সেবা বিভাগ, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়।
- ৩। অতিরিক্ত সচিব (উন্নয়ন) মহোদয়ের ব্যক্তিগত কর্মকর্তা, স্বাস্থ্য সেবা বিভাগ, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়।
- ৪। সিস্টেম এনালিস্ট, কম্পিউটার সেল, স্বাস্থ্য সেবা বিভাগ, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয় (ওয়েব সাইটে প্রকাশের অনুরোধসহ)

2020

Government of the People's Republic of Bangladesh
Health Services Division.
Ministry of Health and Family Welfare

ANNUAL PROCUREMENT PLAN (APP) FOR GOODS (July-2021 June-2022)

Ministry /Division
Procuring Entity
Name of the OP
ADP Allocation for the year (2021-22)

Health Services Division, Ministry of Health and Family Welfare
As per PPR
Establishment of 150 bedded Cardio Vascular Unit in National Heart Foundation of Bangladesh.
GOB – 1490.00 Lakh, Own Fund - 1391.60 Lakh

Project Cost (In Lakh Taka)	
4792.00	Total
2875.00	GOB
1917.00	NHF

(In Lac Taka)

Package No	Description of Procurement item as per DPP/PPP	Unit	Qty	Procurement Method & (Type)	Contract Authority	Source of Funds	Estd. Cost (In Lakh Taka)	Time Code for Process Not Used in GOODS	Not Used in WORKS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	GOODS																
GD-1	Medical Equipment	Nos	1008	OTM	PD	Own Fund	1306.89	Planned dates Planned days Actual	-	15/09/2021 28days -	13/10/2021 01days -	20/10/21 07days -	23/10/21 03days -	26/10/21 03days -	30/10/21 04days -	46days	Dec-21
GD-2	Furniture	Nos	703	OTM	PD	GOB	58.00	Planned dates Planned days Actual	-	23/08/2021 21days -	15/09/2021 01days -	22/09/21 07days -	26/09/21 04days -	30/09/21 04days -	07/10/21 07days -	44days	Dec-21
GD-4	Washing Plant	Nos	23	OTM	PD	GOB	286.40	Planned dates Planned days Actual	-	05/09/2021 28days -	05/10/2021 01days -	12/10/21 07days -	17/10/21 05days -	24/10/21 07days -	31/10/21 07days -	55days	Dec-21
W-3	UPS	No	01	OTM	PWD	GOB	30.00	Planned dates Planned days Actual	-	18/08/2021 21days -	08/09/2021 01days -	13/09/21 07days -	20/09/21 04days -	27/09/21 07days -	02/10/21 04days -	44days	Dec-21
W-5	Water Treatment Plan	Nos	02	OTM	PWD	GOB	30.00	Planned dates Planned days Actual	-	18/08/2021 21days -	08/09/2021 01days -	13/09/21 07days -	20/09/21 04days -	27/09/21 07days -	02/10/21 04days -	44days	Dec-21
Total							1711.29										

8

Ommy Salma Tanza
Project Director

Project

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
স্বাস্থ্য সেবা বিভাগ
ক্রয় ও সংগ্রহ অধিশাখা
www.mohfw.gov.bd

নং-৪৫.১৬৫.১২১.০১.০১.০০১.২০১৪-১৭৮

তারিখ: ২৩-০৮-২০২০ খ্রি:

বিষয়: ন্যাশনাল হার্ট ফাউন্ডেশনের জন্য মেডিকেল যন্ত্রপাতি সংগ্রহ শীর্ষক প্রকল্পের ২০২০-২০২১ অর্থবছরে বার্ষিক ক্রয় পরিকল্পনা
/প্রকিউরমেন্ট প্ল্যান অনুমোদন।

সূত্র: স্মারক নং-ন্যা:হা:ফা.হা/মেডিকেল যন্ত্রপাতি/প্রকল্প/২০১৯/৩৯(১), তারিখ: ০৯-০৮-২০২০ খ্রি:

উপর্যুক্ত বিষয় ও সূত্রের পত্রের প্রেক্ষিতে উপ-প্রধান ও প্রকল্প পরিচালক, ন্যাশনাল হার্ট ফাউন্ডেশনের জন্য মেডিকেল যন্ত্রপাতি সংগ্রহ শীর্ষক প্রকল্প এর প্রস্তাব মোতাবেক উক্ত প্রকল্পের ২০২০-২০২১ অর্থবছরে ৪টি প্যাকেজের বিপরীতে ১০৬২.০০ লক্ষ (দশ কোটি বাষট্টি লক্ষ) টাকা প্রাক্কলিত মূল্যের প্রকিউরমেন্ট প্ল্যান (গুডস)-এ নিম্নবর্ণিত শর্তে প্রশাসনিক অনুমোদনে নির্দেশক্রমে স্বাস্থ্য সেবা বিভাগের সম্মতি জ্ঞাপন করা হলো:

শর্তাবলী:

- (ক) এ অর্থ ব্যয়ে পিপিএ-২০০৬, পিপিআর-২০০৮ ও আর্থিক ক্ষমতা অর্পণ, ২০১৫ এবং বিদ্যমান সকল আর্থিক বিধি-বিধান যথাযথভাবে পালন করতে হবে;
- (খ) বর্ণিত প্যাকেজের পণ্যসমূহ উন্মুক্ত দরপত্র পদ্ধতি (OTM) অনুসরণে ক্রয়ের ব্যবস্থা গ্রহণ করতে হবে এবং প্রকিউরমেন্ট প্ল্যান Supply Chain Management Portal (SCMP)- এ দাখিল করতে হবে;
- (গ) বর্ণিত প্যাকেজসমূহের চুক্তি মূল্য সংস্থানকৃত অর্থের মধ্যে থাকতে হবে;
- (ঘ) গাড়ি/এ্যাম্বুলেন্স ক্রয়ের ক্ষেত্রে অর্থ বিভাগের পূর্ব সম্মতি গ্রহণ করতে হবে;
- (ঙ) কোনক্রমেই অনুমোদিত/বরাদ্দকৃত অর্থের অতিরিক্ত ব্যয় করা যাবে না;
- (চ) ক্রয় প্রক্রিয়ায় কোন অনিয়ম সংঘটিত হলে ক্রয়কারী দায়ী থাকবেন।

সংযুক্তি: বর্ণনা মোতাবেক

২৩/৮/২০
(হাসান মাহমুদ)
উপসচিব
ফোনঃ ৯৫৪০৬৪৫

প্রকল্প পরিচালক

ন্যাশনাল হার্ট ফাউন্ডেশনের জন্য মেডিকেল

যন্ত্রপাতি সংগ্রহ শীর্ষক প্রকল্প

ও

উপ-প্রধান

স্বাস্থ্য সেবা বিভাগ

অনুলিপি:

- ১। মাননীয় মন্ত্রীর একান্ত সচিব, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
- ২। সচিবের একান্ত সচিব, স্বাস্থ্য সেবা বিভাগ, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
- ৩। সিস্টেম এনালিস্ট, কম্পিউটার সেল, স্বাস্থ্য সেবা বিভাগ, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয় (মন্ত্রণালয়ের ওয়েব সাইটে প্রকাশের অনুরোধসহ)

Project

RESTRICTED

ANX 'A'
AFIP LETTER NO - 23 01 901 822 04 104 16 07 21
DATE: 19 JULY 2021

Annual Procurement Plan: FY 2021-2022

Division	Ministry of Health and Family Welfare
Entity Name & Code	Directorate General of Medical Services, Ministry of Defence and Army Headquarter, Engineer-in-Chief Branch(Works Directorate)
Engineer-in-Chief & 119	Engineer-in-Chief & 119
Programme Name & Code	Extension and Modernization of Armed Forces Institute of Pathology (AFIP)
Estimation for FY 2019-2020	155,86,38,000.00

Goods

Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Lac Tk	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to completion of contract
Stationery	Lot	Lot	SRFQ	E In C	GOB	3.20			Dec 2021	Jan 2022	Feb 2022			Feb 2022	60 Day
Electric equipment	Lot	Lot	OTM	E In C	GOB	3370.00			Dec 2021	Jan 2022	Feb 2022			Feb 2022	60 Day
Fire fighting equipments	Lot	Lot	LTM	E In C	GOB	150.00			Dec 2021	Jan 2022	Feb 2022			Feb 2022	60 Day
Laboratory equipment	Lot	Lot	OTM	E In C	GOB	1450.00			Dec 2021	Jan 2022	Feb 2022			Feb 2022	60 Day
Furniture	Nos	4196	OTM	E In C	GOB	766.37			Dec 2021	Jan 2022	Feb 2022			Feb 2022	60 Day
Telecommunication	Lot	Lot	LTM	E In C	GOB	25.00			Apr 2021	May 2021	Jun 2021			Jun 2021	45 Day
Networking System (Int graded Office Automation Sys, Lab Automation, Patient Data Management Sys, Administration Sys, Logistic & Supply Automation And Acct & Ord Automation)	Lot	Lot	LTM	E In C	GOB	547.50			Dec 2021	Jan 2022	Feb 2022			Feb 2022	45 Day
Use of Goods	-	-	-	-	-	6312.07									


1
RESTRICTED

RESTRICTED

Works

Acquisition of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Lac Tk	Time Code for Process	Not used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract of Signature
Development in Residential	Cum	880.00	LTM	E In C	GOB	4.72			Apr 2021	May 2021	Jun 2021			Jun 2021	45 Days
for Residential Bldg & structure	Sqm	34562.36	OTM	E In C	GOB	8700.76			Apr 2021	May 2021	Jun 2021			Jun 2021	45 Days
for Bldg & structure	Mtr	180.00	LTM	E In C	GOB	297.14			Dec 2021	Jan 2022	Feb 2022			Feb 2022	60 Days
road and ghways	Sqm	1250.00	LTM	E In C	GOB	14.71			Dec 2021	Jan 2022	Feb 2022			Feb 2022	60 Days
rainage structures	Mtr	270.00	LTM	E In C	GOB	10.18			Apr 2021	May 2021	Jun 2021			Jun 2021	45 Days
sanitation and sewer supply	Lot	Lot	LTM	E In C	GOB	200.00			Apr 2021	May 2021	Jun 2021			Jun 2021	45 Days
Water Supply	Lot	Lot	LTM	E In C	GOB	50.00			Dec 2021	Jan 2022	Feb 2022			Feb 2022	60 Days
Water Supply	Lot	Lot	LTM	E In C	GOB	9277.51									

2
RESTRICTED


 S.K.M. DHARMAJULA
 Eng. Gen.
 Project Director
 ARIP, ERI & Modernization Project
 Dhaka Cantt.

Government of the People's Republic of Bangladesh
Health Services Division
Ministry of Health and Family Welfare

Ministry / Division : Health Services Division (HSD), Ministry of Health and Family Welfare
Procuring Entity : LD & Additional Secretary, Planning Wing, Health Services Division, MOHFW
Name of the OP : Sector Wide Program Management & Monitoring (SW/PMW)
ADP Allocation for the year (2021-2022) : Total 4352.00 Lakh, GOB: 232.00 Lakh, PA: 4120.00 Lakh, RPA: 120.00 Lakh

Project Cost (in Lakh Taka)	
22,129.00	Total
2,882.00	GOB
2,342.00	RPA
16,905.00	DPA

ANNUAL PROCUREMENT PLAN (APP) FOR GOODS (July/2021-June/2022)

Pack No	Description of Procurement GOODS	Unit	Qty.	Procurement method & (Type)	Contract Approving authority	Source of Fund	Estimated Cost in Lakh Taka	Time Code for Process		Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Award	Signing of contract	Total Time to Contract Signature	Time for completion of Contract
								Planned dates	Actual									
GD1	Desktop Computer	No.	8	RFQ	HOPE	GOB	5.00	Planned dates	10-Nov-21		1-Nov-21	9-Nov-21	10-Nov-21	21-Nov-21	22-Nov-21	30-Nov-21	23 days	45days
								Actual	01 day									
GD2	Laptop- Small 13"	No.	5	RFQ	HOPE	GOB	5.00	Planned dates	10-Nov-21		1-Nov-21	9-Nov-21	10-Nov-21	21-Nov-21	22-Nov-21	30-Nov-21	23 days	45days
								Actual	01 day									
	Laptop- Large 15"	No.	5	RFQ	HOPE	GOB	5.00	Planned dates	10-Nov-21		1-Nov-21	9-Nov-21	10-Nov-21	21-Nov-21	22-Nov-21	30-Nov-21	23 days	45days
								Actual	01 day									
	Color Printer and other items	No.	LS	RFQ	HOPE	GOB	1.00	Planned dates	10-Nov-21		1-Nov-21	9-Nov-21	10-Nov-21	21-Nov-21	22-Nov-21	30-Nov-21	23 days	45days
								Actual	01 day									
GD3	Photocopier Machine	No.	1	RFQ	HOPE	GOB	5.00	Planned dates	10-Nov-21		1-Nov-21	9-Nov-21	10-Nov-21	21-Nov-21	22-Nov-21	30-Nov-21	23 days	45days
								Actual	01 day									
GD4	Furniture	No.	LS	RFQ	HOPE	GOB	4.00	Planned dates	10-Nov-21		1-Nov-21	9-Nov-21	10-Nov-21	21-Nov-21	22-Nov-21	30-Nov-21	23 days	45days
								Actual	01 day									
Total BDT:							25.00											

(in Lakh Taka)

প্রোগ্রাম, কর্মসূচী, প্রকল্প বাস্তবায়ন প্রক্রিয়ায় অর্থ ব্যয়ক্রমে
সংশ্লিষ্ট কর্মসূচী, প্রকল্প বাস্তবায়ন প্রক্রিয়ায় অর্থ ব্যয়ক্রমে
সংশ্লিষ্ট কর্মসূচী, প্রকল্প বাস্তবায়ন প্রক্রিয়ায় অর্থ ব্যয়ক্রমে

২০২১-২০২২
২০/১১/২০২১

প্রোগ্রাম, কর্মসূচী, প্রকল্প বাস্তবায়ন প্রক্রিয়ায় অর্থ ব্যয়ক্রমে
সংশ্লিষ্ট কর্মসূচী, প্রকল্প বাস্তবায়ন প্রক্রিয়ায় অর্থ ব্যয়ক্রমে
সংশ্লিষ্ট কর্মসূচী, প্রকল্প বাস্তবায়ন প্রক্রিয়ায় অর্থ ব্যয়ক্রমে

২০২১-২০২২
২০/১১/২০২১

Government of the People's Republic of Bangladesh
Health Services Division
Ministry of Health and Family Welfare

Ministry / Division: Health Services Division (HSD), Ministry of Health and Family Welfare
Procuring Entity: LD & Additional Secretary, Planning Wing, Health Services Division, MOHFW
Name of the OP: Health and Gender Support at Cox's Bazar District (HGS-CXB)
RAMP Allocation for the year (200X): Total \$5950.00 Lakh, GOB \$0.00 Lakh, PA: \$5000.00 Lakh, RPA: 1000.00 Lakh

Project Cost (in Lakh Taka)

Total	127,900.00
GOB	400.00
RPA	24,820.00
IPA	102,680.00

REVISED ANNUAL PROCUREMENT PLAN (APP) FOR GOODS (JMW/2020-June/2021)

Procurement No	Description of Procurement (GOODS)	Unit	Qty	Procurement method as (Type)	Contracting authority	Source of Fund	Estimated Cost in Lakh Taka	Time Code for Process	Not Used in Good	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Award	Signing of contract	Total Time to Contract Signature	Time for completion of	Justification
GD1	Procurement of First line TB Drugs	No	As per list attached	DPM from Global Drugs Facility (GDF)	As per delegation of Financial power	RPA	700	Planned dates		1-Oct-21	22-Oct-21	23-Nov-21	27-Nov-21	30-Nov-21	15-Dec-21	45 days	60days	The Global Drug Facility (GDF), an initiative of the Stop TB Partnership and is hosted by the World Health Organization. It has adopted a new perspective on TB drug procurement, by linking demand for drugs to supply and monitoring, using product packaging to simplify drug management and linking grants to TB programme performance. The GDF provides a unique package of services, including technical assistance in TB drug management and monitoring of TB drug use, as well as procurement of high-quality TB drugs at low cost. Many eligible governments and their partner organizations have taken advantage of GDF's direct procurement mechanism and have received high-quality drugs at low cost. 145 countries have received deliveries worth \$2.2 billion in TB medicines and diagnostics from GDF since its inception in 2001. Similarly, TB Leprosy and AIDS/STD program Operational Plan of the Health Services Division has also been procuring TB drugs from GDF through Direct Procurement Method (DPM) and has benefited hugely in terms of low cost and stable quality-assured TB medicines. As of now, using GDF seems to be the most feasible and pragmatic way to procure first line quality TB Drugs. In view of the above, it has been proposed to procure TB drugs from GDF through DPM.
								Actual		1-Dec-21	6-Dec-21	7-Dec-21	10-Dec-21	11-Dec-21	15-Dec-21	17 days	30 days	
GD2	Procurement of Medicines	No	As per list attached	EDCL from EDCL	As per delegation of Financial power	RPA	200.00	Planned dates		1-Oct-21	22-Oct-21	23-Nov-21	27-Nov-21	30-Nov-21	15-Dec-21	45 days	60days	Essential Drugs Company Ltd (EDCL) is a fully government owned company given a mandate to supply primary healthcare essential drugs to the health facilities in Bangladesh at a lower price. As per PPR 2008 any drugs manufactured by EDCL must be procured from EDCL, thus DPM has been proposed.
								Actual		1-Dec-21	6-Dec-21	7-Dec-21	10-Dec-21	11-Dec-21	15-Dec-21	17 days	30 days	
GD3	Procurement of Laptop	No	4	RFQ	As per delegation of Financial power	GOB	5.00	Planned dates		1-Dec-21	6-Dec-21	7-Dec-21	10-Dec-21	11-Dec-21	15-Dec-21	17 days	30 days	
								Actual		1-Dec-21	6-Dec-21	7-Dec-21	10-Dec-21	11-Dec-21	15-Dec-21	17 days	30 days	
GD4	Procurement of Furniture	No	LS	RFQ	As per delegation of Financial power	GOB	5.00	Planned dates		1-Dec-21	6-Dec-21	7-Dec-21	10-Dec-21	11-Dec-21	15-Dec-21	17 days	30 days	
								Actual		1-Dec-21	6-Dec-21	7-Dec-21	10-Dec-21	11-Dec-21	15-Dec-21	17 days	30 days	
GD5	Procurement of Office Equipment	No	Air Conditioner-2, Photocopy machine	RFQ	As per delegation of Financial power	GOB	5.00	Planned dates		1-Dec-21	6-Dec-21	7-Dec-21	10-Dec-21	11-Dec-21	15-Dec-21	17 days	30 days	
								Actual		1-Dec-21	6-Dec-21	7-Dec-21	10-Dec-21	11-Dec-21	15-Dec-21	17 days	30 days	

2 01/11/21

Emilia S. 2021

Procurement No	Description of Procurement (QCBS)	Unit	Qty	Procurement method & (Type)	Contract Approval & Authority	Source of Fund	Estimated Cost in LAK	Time Cycle for Process	Not Used in Good	Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Award	Signing of contract	Total Time to Contract Signature	Time for completion of	Justification
QCBS	Procurement of Stationery	No	LS	RFQ		Gob	5.00	Planned dates Actual		1-Dec-21	6-Dec-21	7-Dec-21	10-Dec-21	11-Dec-21	15-Dec-21	17 days	30 days	
QCBS	Hiring of Vehicle	No	2	QCBS		Gob	15.00	Planned dates Actual		1-Dec-21	01 day	01 day	03 days	01 days	06 days	17 days	30 days	
							Total Bid	935.00										

[Signature]
09/09/21

[Signature]
9.9.2021