

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
স্বাস্থ্য সেবা বিভাগ
প্রশাসন-২ শাখা
বাংলাদেশ সচিবালয়, ঢাকা
www.hsd.gov.bd



স্মারক নং- ৪৫.০০.০০০০.১৪১.০০১.৫১.২১-১২৫

তারিখ :


০৩ এপ্রিল ২০২২ খ্রিস্টাব্দ

২০ চৈত্র ১৪২৮ বঙ্গাব্দ

বিষয় : স্বাস্থ্য সেবা বিভাগের ২০২১-২২ অর্থবছরের সংশোধিত বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) ওয়েবসাইটে প্রকাশ।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, স্বাস্থ্য সেবা বিভাগের ২০২১-২২ অর্থবছরের সংশোধিত বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) অনুমোদিত হয়েছে। উক্ত সংশোধিত ক্রয় পরিকল্পনা স্বাস্থ্য সেবা বিভাগের ওয়েবসাইটে প্রকাশের জন্য নির্দেশক্রমে অনুরোধ করা হলো।

সংযুক্তি : বর্ণনামতে: ০৩ (তিন) পাতা



মোঃ মোতাহের হোসেন

সহকারী সচিব

ইমেইল : admin2@hsd.gov.bd

ফোন : ৫৫১০০৭২১

সিস্টেম এনালিস্ট

স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়

বাংলাদেশ সচিবালয়, ঢাকা

অনুলিপি সদয় অবগতির জন্য :

- ১। উপসচিব, প্রশাসন-৪ (মনিটরিং ও সমন্বয়) অধিশাখা, স্বাস্থ্য সেবা বিভাগ, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
- ২। সিনিয়র সচিবের একান্ত সচিব, স্বাস্থ্য সেবা বিভাগ, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
- ৩। অতিরিক্ত সচিব (প্রশাসন) এর ব্যক্তিগত কর্মকর্তা, স্বাস্থ্য সেবা বিভাগ, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
- ৪। অতিরিক্ত সচিব (প্রশাসন অধিশাখা) এর ব্যক্তিগত কর্মকর্তা, স্বাস্থ্য সেবা বিভাগ, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়।

ANNUAL PROCUREMENT PLAN 2021-2022 (Revised)
Ministry/ Division : Health Services Division, Ministry of Health and Family Welfare
Agency : Administration-2 Section

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Authority	Contract Approving Authority	Source of Funds	Est Cost in Lac Tk- Revised	Spent Cost in Lac Tk	Probable Cost in Lac Tk (01-04-22 to 30-06-22)	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time For Completion of Contract	Time For Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
Group- 'ग'	Purchase of Stationary	Attache d 'ग'	Attached 'ग'	OTM/RFQ M/DPM /eGP	Division/ Ministry	GOB	70 Lac	46 Lac	17 Lac	Planned Date		10-04-2022	01-05-2022	08-05-2022	23-05-2022	26-05-2022	02-06-2022	90 Days	30-06-2022
Group- 'ग'	Purchase of Computer, Laptop, Printer scanner & UPS	Attache d 'ग'	Attached 'ग'	OTM/RFQ M/DPM /eGP	Division/ Ministry	GOB	50 Lac	00 Lac	40 Lac	Planned Date		10-04-2022	01-05-2022	08-05-2022	23-05-2022	26-05-2022	02-06-2022	90 Days	30-06-2022
Group- 'ग'	Purchase of Printer toner, Photocopier & Fax Machine toner, Developer & Drum	Attache d 'ग'	Attached 'ग'	OTM/RFQ M/DPM /eGP	Division/ Ministry	GOB	50 Lac	07 Lac	14 Lac	Planned Date		10-04-2022	01-05-2022	08-05-2022	23-05-2022	26-05-2022	02-06-2022	90 Days	30-06-2022
Group - 'ग'	Purchase of Furniture	Attache d 'ग'	Attached 'ग'	RFQM/DP M/eGP/ Cash Purchase	Division/ Ministry	GOB	30 Lac	11 Lac	12 Lac	Planned Date		10-04-2022	01-05-2022	08-05-2022	23-05-2022	26-05-2022	02-06-2022	90 Days	30-06-2022
Group- 'ग'	Repair of Furniture	Attache d 'ग'	Attached 'ग'	DPM/Cash Purchase	Division/ Ministry	GOB	05 Lac	.20 Lac	.3Lac	Planned Date		10-04-2022	01-05-2022	08-05-2022	23-05-2022	26-05-2022	02-06-2022	90 Days	30-06-2022



Group - 'b'	Change of motor vehicles seat cover & other repairing	Attach d 'b'	Attach d 'b'	RFQM/DP M/Cash Purchase	Division/ Ministry	GOB	10 Lac	.30 Lac	.20 Lac	Planned Date		Different Time Purchase						90 Days	30-06-2022
										Planned Date	Actual Date	10-04-2022	01-05-2022	08-05-2022	23-05-2022	26-05-2022	02-06-2022		
Group - 'c'	Repair of Computer, Printer, Fax & Photocopier	Attach d 'c'	Attach d 'c'	RFQM/DP M/Cash Purchase	Division/ Ministry	GOB	05 Lac	01 Lac	03 Lac	Planned Date	10-04-2022	01-05-2022	08-05-2022	23-05-2022	26-05-2022	02-06-2022	90 Days	30-06-2022	
										Actual Date									
Group - 'd'	Purchase of Books, different type Newspaper	Attach d 'd'	Attach d 'd'	OTM/RFQ M/Cash Purchase	Division/ Ministry	GOB	8 Lac	07 Lac	01 Lac	Planned Date	10-04-2022	01-05-2022	08-05-2022	23-05-2022	26-05-2022	02-06-2022	90 Days	30-06-2022	
										Actual Date									
Group - 'e'	Consumable Goods (Stationery, Furniture, & Others Purchase)	Attach d 'e'	Attach d 'e'	RFQM/DP M/Cash Purchase	Division/ Ministry	GOB	20 Lac	05 Lac	10 Lac	Planned Date	10-04-2022	01-05-2022	08-05-2022	23-05-2022	26-05-2022	02-06-2022	90 Days	30-06-2022	
										Actual Date									
Group - 'g'	Purchase of Vehicles	Attach d 'g'	Attach d 'g'	OTM/DP/ M/ eGP	Division/ Ministry	GOB	07 Crore	00 Lac	350 Lac	Planned Date	10-04-2022	01-05-2022	08-05-2022	23-05-2022	26-05-2022	02-06-2022	90 Days	30-06-2022	
										Actual Date									
Group - 'h'	Cleaning Materials and Service Procurement of Daily Labour	Attach d 'h'	Attach d 'h'	RFQM/DP M/Cash Purchase	Division/ Ministry	GOB	20 Lac	07 Lac	02 Lac	Planned Date	04-08-2021	04-09-2021	15-09-2021	28-09-2021	04-10-2021	14-10-2021	90 Days	30-06-2022	
										Actual Date									
Group - 'i'	Purchase of Petrol, Oil & Lubricants	Attach d 'i'	Attach d 'i'	DPM	Division/ Ministry	GOB	01 Crore 20 Lac	60 Lac	18 Lac	Planned Date	As per daily slip basis & Payment Monthly basis						90 Days	30-06-2022	
										Actual Date									

Group - 'g'	Purchase of Entertainment (Snacks, Tea, Coffee, Lunch, Iftar)	Attachd 'g'	Attachd 'g'	DPM/Cash Purchase	Division /Ministr y	GOB	50 Lac	27 Lac	08 Lac	Planned Date	Direct/Cash Purchase						90 Days	30-06- 2022			
											Planned Date	Planned Date	Planned Date	Planned Date	Planned Date	Planned Date			Planned Date	Planned Date	
																					Actual Date
Group - 'g'	17-20 Grade Employees Livertes	Attachd 'g'	Attachd 'g'	RFQM/DP M/EGP	Division /Ministr y	GOB	10 Lac	00 Lac	03 Lac	Planned Date	10-04- 2022	01- 05- 2022	08-05- 2022	23-05- 2022	26-05- 2022	02-06- 2022	90 Days	30-06- 2022			
										Planned Date											
										Actual Date											
Group - 'g'	Office Equipment	Attachd 'g'	Attachd 'g'	RFQM/DP M/EGP/Cas h Purchase	Division /Ministr y	GOB	10 Lac	02 Lac	04 Lac	Planned Date	10-04- 2022	01- 05- 2022	08-05- 2022	23-05- 2022	26-05- 2022	02-06- 2022	90 Days	30-06- 2022			
										Planned Date											
										Actual Date											
Group - 'g'	Others Appliance and Equipment (CC Camera, Internet Materials)	Attachd 'g'	Attachd 'g'	RFQM/DP M/EGP/Cas h Purchase	Division /Ministr y	GOB	43.76 Lac	02 Lac	11 Lac	Planned Date	10-04- 2022	01- 05- 2022	08-05- 2022	23-05- 2022	26-05- 2022	02-06- 2022	90 Days	30-06- 2022			
										Planned Date											
										Actual Date											
	Total Value of Goods Procurement						12017 6000.0 0	1445 000.0 00	49350 000.0 0												

[Handwritten signature]

[Handwritten signature]