

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
স্বাস্থ্য সেবা বিভাগ
প্রশাসন-২ শাখা
www.hsd.gov.bd


নং-৪৫.০০.০০০০.১৪১.০০১.৫১.২১.২১৯

তারিখঃ ১১ শ্রাবণ ১৪৩০ বঙ্গাব্দ
২৬ জুলাই ২০২৩ খ্রিস্টাব্দ

বিষয়ঃ স্বাস্থ্য সেবা বিভাগের ২০২৩-২০২৪ অর্থ বছরে বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) ওয়েবসাইটে প্রকাশ সংক্রান্ত।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, স্বাস্থ্য সেবা বিভাগের ২০২৩-২০২৪ অর্থ বছরে বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) সচিব মহোদয় কর্তৃক অনুমোদিত হয়েছে। উক্ত ক্রয় পরিকল্পনা স্বাস্থ্য সেবা বিভাগের ওয়েবসাইটে প্রকাশের জন্য নির্দেশক্রমে অনুরোধ করা হল।

সংযুক্তি: বর্ণনামতে ০২(দুই) পৃষ্ঠা


২৬.০৭.২৩

(মোঃ রফিকুল ইসলাম সেলিম)

উপসচিব

ফোনঃ ৫৫১০০৭২১

dsadmin2@hsd.gov.bd

সিস্টেম এনালিস্ট

স্বাস্থ্য সেবা বিভাগ

স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়

বাংলাদেশ সচিবালয়, ঢাকা।

অনুলিপি অবগতির জন্য:

- ১। সিনিয়র সহকারী সচিব, প্রশাসন-৪(মনিটরিং ও সমন্বয়) শাখা, স্বাস্থ্য সেবা বিভাগ
- ২। সচিবের একান্ত সচিব, স্বাস্থ্য সেবা বিভাগ (সচিব মহোদয়ের সদয় অবগতির জন্য)
- ৩। অতিরিক্ত সচিব (প্রশাসন) এর ব্যক্তিগত কর্মকর্তা, স্বাস্থ্য সেবা বিভাগ
- ৪। যুগ্মসচিব (প্রশাসন) এর ব্যক্তিগত কর্মকর্তা, স্বাস্থ্য সেবা বিভাগ।

ANNUAL PROCUREMENT PLAN 2023-2024

Ministry/ Division : Health Services Division, Ministry of Health and Family Welfare
Agency : Administration-2 Section


Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Authority	Contract Approval Authority	Source of Funds	Est Cost in Lac Tk	Time Code for Process	NOT Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time For Completion of Contract
1	Purchase of Stationery (Code: 3255105)	Attached	4	e- GP/OTM/ RFQM/DP M	HOPE or As per delegation	GOB	80 Lac	Planned Dates		13-08-2023	27-08-23	30-08-23	04-09-23	10-09-23	11-10-23	3 Months	30-05-2024
2	Purchase of Computer, Laptop, Printer, Scanner, UPS, Photocopy, Fax machine (Code: 4112202)	Attached	4	e- GP/OTM/ RFQM/DP M	HOPE or As per delegation	GOB	60 Lac	Planned Dates		13-08-2023	27-08-23	30-08-23	04-09-23	10-09-23	11-10-23	3 Months	30-05-2024
3	Purchase of Furniture (Code: 4112314)	Attached	4	e- GP/OTM/ RFQM/DP M	HOPE or As per delegation	GOB	40 Lac	Planned Dates		13-08-2023	27-08-23	30-08-23	04-09-23	10-09-23	11-10-23	3 Months	30-05-2024
4	Purchase of Computer/Fax/Photocopy/Toner & Printer, Scanner, UPS, Photocopy, Fax machine (3255101)	Attached	4	e- GP/OTM/ RFQM/DP M	HOPE or As per delegation	GOB	70 Lac	Planned Dates		13-08-2023	27-08-23	30-08-23	04-09-23	10-09-23	11-10-23	3 Months	30-05-2024
5	Repair of vehicles & Change of motor vehicles seat cover & other repairing (Code: 3258101)	Attached	4	RFQM/DP M	HOPE or As per delegation	GOB	12 Lac	Planned Dates		13-08-2023	27-08-23	30-08-23	04-09-23	10-09-23	11-10-23	3 Months	30-05-2024
6	Repair of Computer, Printer, Fax & Photocopier Machine (Code: 3258103)	Attached	4	DPM	HOPE or As per delegation	GOB	8 Lac	Planned Dates		13-08-2023	27-08-23	30-08-23	04-09-23	10-09-23	11-10-23	3 Months	30-05-2024

Direct Purchase as per PPR 2008

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Authority	Contract Approving Authority	Source of Funds	Est Cost in Lac Tk	Time Code for Process	NOT Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Type For Completion of Contract	
Group-জ	Purchase of Books & Magazine (Code : 3211127)	Attached 'জ'	Attached 'জ'	RFQM/DPM	HOPE or As per delegation	GOB	15 Lac	Planned Dates Planned Days Actual Dates		03-09-2023	17-09-23 19	19-09-23 2	24-09-23 6	27-09-2023 4	25-10-23 28	3 Months	30-05-2024	
Group-বা	Employees liveries (Code : 3256106)	Attached 'বা'	Attached 'বা'	RFQM	HOPE or As per delegation	GOB	8 Lac	Planned Dates Planned Days Actual Dates		03-09-2023	17-09-23 19	19-09-23 2	24-09-23 6	27-09-2023 4	25-10-23 28	3 Months	30-05-2024	
Group-গ	Purchase of Cleaning Materials (Code : 3211102)	Attached 'গ'	Attached 'গ'	DPM	HOPE or As per delegation	GOB	13 Lac	Planned Dates Planned Days Actual Dates	Direct Purchase as per PPR 2008									
Group-ঘ	Emergency Goods (Within 25000) (Code : 3256103)	Attached 'ঘ'	Attached 'ঘ'	DPM	HOPE or As per delegation	GOB	15 Lac	Planned Dates Planned Days Actual Dates	Direct Purchase as per PPR 2008									
Group-ঙ	Purchase of vehicles (Code : 4112101)	Attached 'ঙ'	Attached 'ঙ'	OTM/DPM	HOPE or As per delegation	GOB	600 Lac	Planned Dates Planned Days Actual Dates		03-09-2023	17-09-23 19	19-09-23 2	24-09-23 6	27-09-2023 4	25-10-23 28	3 Months	30-05-2024	
Total Value of Goods Procurement							928 Lac											

১০০০০০০০

 মোঃ রফিকুল ইসলাম সেলিম
 সচিব
 সচিব

১০/১০/২৩

 মোঃ মামুনুর রশীদ
 যুগ্মসচিব (প্রশাসন অধি.)

১০/১০/২৩

 মোঃ সাইদুর রহমান
 অতিরিক্ত সচিব (প্রশাসন)

১০/১০/২৩

 ড. মু: আনোয়ার হোসেন হাওলাদার
 সচিব