

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
স্বাস্থ্য সেবা বিভাগ
প্রশাসন-২ শাখা
বাংলাদেশ সচিবালয়, ঢাকা
www.hsd.gov.bd




স্মারক নম্বর : ৪৫.০০.০০০০.১৪১.০০১.৫১.২১-২৩১

তারিখ : ২৫ জুলাই ২০২২ খ্রিষ্টাব্দ
১০ শ্রাবণ ১৪২৯ বঙ্গাব্দ

বিষয় : স্বাস্থ্য সেবা বিভাগের ২০২২-২৩ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) ওয়েবসাইটে প্রকাশ।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে স্বাস্থ্য সেবা বিভাগ, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়ের ২০২২-২৩ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) অনুমোদিত হয়েছে। অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা ২০২২-২৩ স্বাস্থ্য সেবা বিভাগের ওয়েবসাইটে প্রকাশের জন্য নির্দেশক্রমে অনুরোধ করা হলো।

সংযুক্তি : বর্ণনামতে ০৬ (ছয়) পাতা


মোঃ আবদুছ সালাম
উপসচিব

ইমেইল : admin2@hsd.gov.bd
ফোন : ৫৫১০০৭২১

সিস্টেম এনালিস্ট
স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা

অনুলিপি সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য (জ্যেষ্ঠতার ক্রমানুসারে নয়) :

- ১) উপসচিব, প্রশাসন-৪ (মনিটরিং ও সমন্বয়) শাখা, স্বাস্থ্য সেবা বিভাগ, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
- ২) সচিবের একান্ত সচিব, স্বাস্থ্য সেবা বিভাগ, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
- ৩) অতিরিক্ত সচিব (প্রশাসন) এর ব্যক্তিগত কর্মকর্তা, স্বাস্থ্য সেবা বিভাগ, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
- ৪) অতিরিক্ত সচিব (প্রশাসন অধিশাখা) এর ব্যক্তিগত কর্মকর্তা, স্বাস্থ্য সেবা বিভাগ, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়।

ANNUAL PROCUREMENT PLAN FY 2022-2023

Division : Health Services Division
 Ministry : Ministry of Health and Family Welfare (MoHFW)
 Agency : Administration-2 Section
 Procuring Entity Name and Code : Health Services Division, MoHFW

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac Tk	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	18	18	
1	Cleaning Materials Code 3211102	Nos/job	List-1	RFQ/DPM/e-Gp	Sr. Sec./ Add. Sec./ JS	GOB	10 Lac	Planned Date		12-08-2022	25-08-22	31-09-22	06-09-22	09-09-22	06-10-22	28 Days	28 Days	
								Planned Days		0	14	7	7	4	28	60		
								Actual Date		02-02-2023	15-02-23	28-02-23	07-03-23	14-03-23	11-04-23	---		
								Planned Date		0	14	14	7	7	28	70		
								Actual Date										
2	Refreshment Code 3211106	Nos/job	List-2	DPM	Add. Sec./ JS	GOB	45 Lac	Planned Date		Direct Purchase from Bangladesh Parjatan Corporation/ Officers Club and Other Organization as per PPR 2008								
								Planned Date										
								Planned Days										
								Actual Date										
3	Internet/ Fax/ Telex Code 3211117	Nos/job	List-3	RFQ/OTM/ DPM/e-GP	Sr. Sec./ Sec./ Add. Sec./ JS	GOB	10 Lac	Planned Date		04-08-2023	18-08-23	21-08-23	28-08-23	04-09-23	02-10-23	---	28 Days	
								Planned Date		0	14	3	7	7	28	60		
								Planned Days										
								Actual Dates										
								Planned Date		02-03-2023	16-03-2023	28-03-2023	04-04-2023	11-04-2023	09-05-2023	---		
								Planned Date		0	14	14	7	7	28	70		
								Planned Days										
								Actual Dates										
4	Postage Code 3211111	Nos/job	List-4	OTM/DPM	Sec./ Add. Sec./ JS	GOB	01 Lac	Planned Date		Direct Purchase from Bangladesh Post Office as per PPR 2008								
								Planned Date										
								Planned Days										
								Actual Date										







Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract			
5	Telephone/ Mobile Code 3211120	Nos/job	List- 5	OTM/DPM	Sr. Sec./ Add. Sec./ JS	GOB	03 Lac	Planned Date		Direct Purchase from and telephone bill payment of BTCL/TSS/MoPTIT as per PPR 2008								28 Days		
								Planned Days												
								Actual Date												
6	Promotion and Advertisement Code 3211125	Nos/job	List- 6	DPM	Sr. Sec./ Add. Sec./ JS	GOB	02 Lac	Planned Date		Direct Purchase as per PPR 2008								28 Days		
								Planned Days												
								Actual Date												
7	Books and Magazine Code 3211127	Nos/job	List- 7	RFQ/OTM/ DPM/e-GP	Sr. Sec./ Add. Sec./ JS	GOB	10 Lac	Planned Date		12-08-2022	25-08-22	31-09-22	06-09-22	09-09-22	06-10-22	28 Days			
								Planned Days		0	14	7	7	4	28	60				
								Actual Date												
8	Publications Code 3211128	Nos/job	List- 8	RFQ/OTM/ DPM/e-GP	Sr. Sec./ Add. Sec./ JS	GOB	08 Lac	Planned Date		04-08-2023	18-08-23	21-08-23	28-08-23	04-09-23	02-10-23	28 Days			
								Planned Days		0	14	3	7	7	28	60				
								Actual Date												
9	Patrol Oil and Lubricant Code 3243101	Nos/job	List- 9	DPM	Sr. Sec./ Add. Sec./ JS	GOB	100 Lac	Planned Date		Direct Purchase as per PPR 2008								28 Days		
								Planned Days												
								Actual Date												

ms
 PPR
 JS
 JS

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract		
10	Computer Accessories Code 3211127	Nos/job	List-10	RFQ/OTM/DPM/e-GP	Sr. Sec./ Sec./ Add. Sec./ JS	GOB	50 Lac	Planned Date Planned Days Actual Date		12-08-2022 0	25-08-22 14	31-09-22 7	06-09-22 7	09-09-22 4	06-10-22 28	--- 60	28 Days		
11	Stamp and Seal Code 3255104	Nos/job	List-11	DPM	Sr. Sec./ Sec./ Add. Sec./ JS	GOB	02 Lac	Planned Date Planned Days Actual Date		Direct Purchase as per PPR 2008									
12	Stationery and Miscellaneous Goods Code 3255105	Nos/job	List-12	RFQ/OTM/DPM/e-GP	Sr. Sec./ Sec./ Add. Sec./ JS	GOB	72 Lac	Planned Date Planned Days Actual Dates Planned Date Planned Days Actual Dates		04-08-2023 0	18-08-23 14	21-08-23 3	28-08-23 7	04-09-23 7	02-10-23 28	--- 60	28 Days		
13	Consumable Goods Code 3256103	Nos/job	List-13	RFQ/OTM/DPM/e-GP	Sr. Sec./ Sec./ Add. Sec./ JS	GOB	20 Lac	Planned Date Planned Days Actual Date Planned Date Planned Days Actual Date		02-03-2023 0	16-03-2023 14	28-03-2023 14	04-04-2023 7	11-04-2023 7	09-05-2023 28	--- 70	28 Days		
										12-08-2022 0	25-08-22 14	31-09-22 7	06-09-22 7	09-09-22 4	06-10-22 28	--- 60	28 Days		
										02-02-2023 0	15-02-23 14	28-02-23 14	07-03-23 7	14-03-23 7	11-04-23 28	--- 70	28 Days		
										02-02-2023 0	15-02-23 14	28-02-23 14	07-03-23 7	14-03-23 7	11-04-23 28	--- 70	28 Days		

DM

[Signature]

[Signature]

Asst.

[Signature]

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
14	Liveries Code 3256103	Nos/job	List- 14	RFQ/OTM/ DPM/e-GP	Sr. Sec./ Add. Sec./ JS	GOB	05 Lac	Planned Date Planned Days Actual Date		12-08-2022 0 14	25-08-22 14	31-09-22 7	06-09-22 7	09-09-22 4	06-10-22 28	60	28 Days
15	Festival/ Festivities Code 3257301	Nos/job	List- 15	RFQ/OTM/ DPM/e-GP	Sr. Sec./ Sec./ Add. Sec./ JS	GOB	30 Lac	Planned Date Planned Days Actual Dates		04-08-2023 0 14	18-08-23 14	21-08-23 3	28-08-23 7	04-09-23 7	02-10-23 28	60	28 Days
16	Repair- Motor Vehicle Code 3258101	Nos/job	List- 16	RFQ/OTM/ DPM/e-GP	Sr. Sec./ Sec./ Add. Sec./ JS	GOB	10 Lac	Planned Date Planned Days Actual Dates		12-08-2022 0 14	25-08-22 14	31-09-22 7	06-09-22 7	09-09-22 4	06-10-22 28	60	28 Days
17	Repair- Furniture Code 3258102	Nos/job	List- 17	RFQ/OTM/ DPM/e-GP	Sr. Sec./ Sec./ Add. Sec./ JS	GOB	03 Lac	Planned Date Planned Days Actual Date		12-08-2022 0 14	25-08-22 14	31-09-22 7	06-09-22 7	09-09-22 4	06-10-22 28	60	28 Days
18	Repair- Computer Code 3258103	Nos/job	List- 18	RFQ/OTM/ DPM/e-GP	Sr. Sec./ Sec./ Add. Sec./ JS	GOB	06 Lac	Planned Date Planned Days Actual Date		12-08-2022 0 14	25-08-22 14	31-09-22 7	06-09-22 7	09-09-22 4	06-10-22 28	60	28 Days

25

Red

A

R

Om

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
19	Repair. Other Machinery and Equipment Code 3258105	Nos/job	List-19	RFQ/OTM/DPM/e-GP	Sr. Sec./ Sec./ Add. Sec./ JS	GOB	03 Lac	Planned Date		12-08-2022	25-08-22	31-09-22	06-09-22	09-09-22	06-10-22	---	28 Days
								Planned Days		0	14	7	7	4	28	60	
								Actual Date									
20	Vehicle Code 4112101	Nos/job	List-20	RFQ/OTM/DPM/e-GP	Sr. Sec./ Sec./ Add. Sec./ JS	GOB	1000 Lac Subject to budget)	Planned Date		04-08-2023	18-08-23	21-08-23	28-08-23	04-09-23	02-10-23	---	28 Days
								Planned Days		0	14	3	7	7	28	60	
								Actual Dates									
21	Computer and Computer Related Accessories Code 4112202	Nos/job	List-21	RFQ/OTM/DPM/e-GP	Sr. Sec./ Sec./ Add. Sec./ JS	GOB	30 Lac	Planned Date		12-08-2022	25-08-22	31-09-22	06-09-22	09-09-22	06-10-22	---	28 Days
								Planned Days		0	14	7	7	4	28	60	
								Actual Dates									
22	Office Equipment Code 4112310	Nos/job	List-22	RFQ/OTM/DPM/e-GP	Sr. Sec./ Sec./ Add. Sec./ JS	GOB	10 Lac	Planned Date		12-08-2022	25-08-22	31-09-22	06-09-22	09-09-22	06-10-22	---	28 Days
								Planned Days		0	14	7	7	4	28	60	
								Actual Date									
								Planned Date		02-02-2023	15-02-23	28-02-23	07-03-23	14-03-23	11-04-23	---	
								Planned Days		0	14	14	7	7	28	70	
								Actual Date									
								Planned Date		02-02-2023	15-02-23	28-02-23	07-03-23	14-03-23	11-04-23	---	
								Planned Days		0	14	14	7	7	28	70	
								Actual Date									

On


sd


sd


sd


sd

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
23	Furniture Code 4112314	Nos/job	List- 23	RFQ/OTM/ DPM/e-GP	Sr. Sec./ Add. Sec./ JS	GOB	30 Lac	Planned Date		04-08-2023	18-08-23	21-08-23	28-08-23	04-09-23	02-10-23	28 Days
								Planned Days	0	14	3	7	7	28	60		
								Actual Dates									
								Planned Date	02-03-2023	16-03-2023	28-03-2023	04-04-2023	11-04-2023	09-05-2023		
								Planned Days	0	14	14	7	7	28	70		
								Actual Dates									
								Planned Date	12-08-2022	25-08-22	31-09-22	06-09-22	09-09-22	06-10-22		28 Days
								Planned Days	0	14	7	7	4	28	60		
								Actual Date									
								Planned Date	02-02-2023	15-02-23	28-02-23	07-03-23	14-03-23	11-04-23		
								Planned Days	0	14	14	7	7	28	70		
								Actual Date									
								Total									
							10 Lac	1470 Lac									


 মোঃ আবদুল মান্নান
 উপসচিব (প্রশাসন-২)


 মনোজ কুমার রায়
 অতিরিক্ত সচিব (প্রশাসন অফিস.)


 সাবিনা ইয়াসমিন
 অতিরিক্ত সচিব (প্রশাসন)


 ড. মু: আনোয়ার হোসেন হাজেগাদার
 সচিব