

12.0 Procurement plan as per Annexure-1 (a) is as under and 1(b) is not applicable for this project:

Total Procurement Plan for Development Project/Programme

Ref: PPR 2008

Ministry/Division
Project Cost (Taka in Lac)
Agency
Procuring Entity Name & Code
Project/Programme Name & Code

Health Service Division, Ministry of Health and Family Welfare
ICDDR,B
ICDDR,B
ICDDR,B
Scaling up an integrated intervention package to reduce maternal and neonatal morbidity and mortality in rural Bangladesh

Total: 655
GOB: 100.00
RPA: 555.00 special account
Own fund: 00

Package No	Description of procurement package as per TAPP GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Taka in lac)	Indicative Dates			
								Invitation for Tender	Signing of Contract	Completion of Contract	
1								9	10	11	
GD1	Medical and Surgical Supplies (CDK/Q-mat, ambubag, urine strip)	LS	as per requirement	OTM	ICDDR, B	GOB:DRG A/DRGA-CF	16.10	December/2020	February/2021	May/2021	
GD2	Medicine	LS	as per requirement	OTM	ICDDR, B	GOB:DRG A/DRGA-CF	6.79	January/2021	February/2021	May/2021	
GD3	Furniture and Fixture	No	53Nos	OTM	ICDDR, B	GOB:DRG A/DRGA-CF	2.55	March/2021	May/2021	July/2021	
								January/2021	February/2021	May/2021	
								December/2020	February/2021	May/2021	
	PC, printer, Note book, etc.		4Nos	OTM	ICDDR, B	GOB:DRG A/DRGA-CF	4.09	Nov/2020	Dec/2020	January/2021	
Total value of goods procurement								29.53			

সিনিয়র প্রকল্প পরিচালক
সিনিয়র প্রকল্প পরিচালক
সিনিয়র প্রকল্প পরিচালক
সিনিয়র প্রকল্প পরিচালক

Dr. Md. Harun Rashid
Senior Manager, Scaling Up Project & HSPSD, icddr, b

Nurun Nesar
সিনিয়র প্রকল্প পরিচালক
সিনিয়র প্রকল্প পরিচালক
সিনিয়র প্রকল্প পরিচালক
সিনিয়র প্রকল্প পরিচালক

Not yet approved

Total Procurement Plan for Development Project/Programme

Annexure-VIII (a)
Ref: PPR, 2008

Ministry/Division	Health Services Division, Ministry of Health and Family Welfare	Total: 655
Agency	icddr, b	
Procuring Entity Name & Code	icddr, b	GOB: 100
Project/Programme Name & Code	Scaling up an integrated intervention package to reduce maternal and neonatal morbidity and mortality in rural Bangladesh	RPA: 555.00 special account
		Own fund: 00

Package No.	Description of Procurement Package as per TAPP GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Indicative Dates		
								Invitation for Tender	Signing of Contract	Completion of Contract
1							8	9	10	11
GD1	Medical and Surgical Supplies (CDK/Q-mat, ambubag, urine strip)	LS	as per requirement	OTM	icddr, b	GOB:DRGA/D RGA-CF	16.10	February/2022	March/2022	June/2022
								February/2022	March/2022	June/2022
GD2	Medicine	LS	as per requirement	OTM	icddr, b	GOB:DRGA/D RGA-CF	6.79	February/2022	March/2022	June/2022
								February/2022	March/2022	June/2022
GD3	Furniture and Fixture	No	53Nos	OTM	icddr, b	GOB:DRGA/D RGA-CF	2.55	February/2022	March/2022	June/2022
								February/2022	March/2022	June/2022
	PC, Printer, Notebook, etc.	No	4Nos	OTM	icddr, b	GOB:DRGA/D RGA-CF	4.09	February/2022	March/2022	June/2022
Total value of goods procurement							29.53			

Note: 2 GOB-PPR expert/officials will be involved as the TEC member