



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
স্বাস্থ্য সেবা বিভাগ
ক্রয় ও সংগ্রহ অধিশাখা
www.hsd.gov.bd

তারিখ: ১১-১০-২০২১ খ্রি:

স্মারক নং-৪৫.০০.০০০০.১৫৭.৭০.০০৫.২০-১৭২


বিষয়: ফিজিক্যাল ফ্যাসিলিটিজ ডেভেলপমেন্ট (পিএফডি) ওপির এইচইডি অংশের ২০২১-২০২২ অর্থবছরের জিওবি (উন্নয়ন) খাতের প্রকিউরমেন্ট প্ল্যান (ওয়ার্কস)-এর প্রশাসনিক অনুমোদন

সূত্র: স্মারক নং-৪৫.০২.০০০০.০০৬.০৫.০০৪.১৯-১৯৭৬, তারিখ: ১৫-০৯-২০২১ খ্রি:

উপর্যুক্ত বিষয় ও সূত্রের পত্রের প্রেক্ষিতে ফিজিক্যাল ফ্যাসিলিটিজ ডেভেলপমেন্ট (পিএফডি) ওপির এইচইডি অংশের ২০২১-২০২২ অর্থবছরের জিওবি (উন্নয়ন) খাতের ১২০৯ (এক হাজার দুইশত নয়)টি আপ-গ্রেডেশন কাজের বিপরীতে ১৫১২০.০১ লক্ষ (একশত একাত্তর কোটি বিশ লক্ষ এক হাজার) টাকা এবং ৯২ (বিরানব্বই)টি নির্মাণ কাজের বিপরীতে ৩৬৯১২.১২ লক্ষ (তিনশত ঊনসত্তর কোটি বার লক্ষ বার হাজার) টাকা; সর্বমোট (১৫১২০.০১+৩৬৯১২.১২) = ৫২০৩২.১৩ লক্ষ (পাঁচশত বিশ কোটি বত্রিশ লক্ষ তের হাজার) টাকা প্রাক্কলিত মূল্যের বার্ষিক প্রকিউরমেন্ট প্ল্যান (ওয়ার্কস)-এ নিম্নবর্ণিত শর্তে প্রশাসনিক অনুমোদনে নির্দেশক্রমে স্বাস্থ্য সেবা বিভাগের সম্মতি জ্ঞাপন করা হলো:

শর্তাবলী:

- (ক) এ অর্থ ব্যয়ে পিপিএ-২০০৬, পিপিআর-২০০৮ এবং আর্থিক ক্ষমতা অর্পণ, ২০১৫ এবং বিদ্যমান সকল আর্থিক বিধি-বিধান যথাযথভাবে পালন করতে হবে;
- (খ) প্রকিউরমেন্ট প্ল্যান Supply Chain Management Portal (SCMP)- এ দাখিল করতে হবে;
- (গ) এলটিএম পদ্ধতিতে ক্রয়ের ক্ষেত্রে পিপিআর, ২০০৮ এর তফসীল-২ এ বর্ণিত মূল্যসীমা অতিক্রম করা যাবে না;
- (ঘ) বর্ণিত প্যাকেজসমূহের চুক্তি মূল্য অনুমোদিত ওপিতে সংস্থানকৃত মূল্যের মধ্যে থাকতে হবে;
- (ঙ) ক্রয় প্রক্রিয়ায় কোন অনিয়ম সংগঠিত হলে ক্রয়কারী দায়ী থাকবেন।


(মোঃ আলমগীর কবীর)
সিনিয়র সহকারী সচিব
ফোনঃ ৯৫৪০৬৪৫
procurement1@hsd.gov.bd

লাইন ডাইরেক্টর,
ফিজিক্যাল ফ্যাসিলিটিজ ডেভেলপমেন্ট (পিএফডি)
শীর্ষক অপারেশনাল প্ল্যান
ও
অতিরিক্ত সচিব (উন্নয়ন)
স্বাস্থ্য সেবা বিভাগ

অনুলিপি:

- ১। প্রধান প্রকৌশলী, স্বাস্থ্য প্রকৌশল অধিদপ্তর, মতিঝিল, ঢাকা
- ২। মাননীয় মন্ত্রীর একান্ত সচিব, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
- ৩। সিনিয়র সচিবের একান্ত সচিব, স্বাস্থ্য সেবা বিভাগ, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
- ৪। সিস্টেম এনালিস্ট, কম্পিউটার সেল, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয় (মন্ত্রণালয়ের ওয়েবসাইটে প্রকাশের অনুরোধসহ)

PROCUREMENT PLAN OF WORKS FOR FY 2021-2022 OF PHYSICAL FACILITIES DEVELOPMENT (PFD) OPERATIONAL PLAN UNDER 4TH HPNSP (GOB FUNDED)

Ministry/Division

:Health Services Division, Ministry of Health and Family Welfare

Agency

: Health Engineering Department (HED)

Procuring Entity Name

: Chief Engineer, HED

& Code

: 1270501-116518

OP Name

: Physical Facilities Development (PFD)

& Code

: 224021700

OP Cost (In Lac Taka)

1167626.01 Total

1128841.36 GOB

38784.65 PA (JICA)

Taka In Lac

Sl. No.	Package No.	Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lac Taka.	Invitation for Pre Qualification	Invitation for Tender	Signing of Contract	Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Health Services Division:													
Activity -1 : Upgradation Works :													
VI. Extension & Construction of Hed Circle and Divisional Office													
98	WP-547/SDP-4(GOB)-HED	Lo-II Construction of Hed Circle Office at Sylhet.	No	1	OTM (NCT)	HED	GOB	545.00	N/A	31/08/2021	29/12/2021	24/03/2023	
				Sub-total=				545.00					
XIII. Construction, Extension & Remodeling of Different Health Services Infrastructure													
320	1099	WP-5109/SDP-4(GOB)-HED	No	1	OTM (NCT)	HED	GOB	76.00	N/A	31/08/2021	29/12/2021	29/09/2022	
		Construction of DRS at Gopalganj Civil Surgeon Office, Gopalganj.		Sub-total =				76.00					
XIV. Repair & Renovation of Health Infrastructure.													
416	1160	WP-5426/SDP-4(GOB)-HED	No	17	LTM (NCT)	HED	GOB	234.44	N/A	31/08/2021	26/10/2021	20/01/2022	
		Repair, Renovation of Health & Family Planning Infrastructure in HED Dhaka City Division.											
417	1161	WP-5442/SDP-4(GOB)-HED	No	15	LTM (NCT)	HED	GOB	202.47	N/A	31/08/2021	26/10/2021	20/01/2022	
		Repair, Renovation of Health & Family Planning Infrastructure in HED Dhaka Division.											
417	1161	WP-5905/SDP-4(GOB)-HED	No	17	LTM (NCT)	HED	GOB	160.44	N/A	31/08/2021	26/10/2021	20/01/2022	
		Repair, Renovation of Health & Family Planning Infrastructure in HED Gazipur Division.											
417	1161	WP-5942/SDP-4(GOB)-HED	No	15	LTM (NCT)	HED	GOB	160.44	N/A	31/08/2021	26/10/2021	20/01/2022	
		Repair, Renovation of Health & Family Planning Infrastructure in HED Natogyonj Division.											
417	1161	WP-5958/SDP-4(GOB)-HED	No	15	LTM (NCT)	HED	GOB	160.44	N/A	31/08/2021	26/10/2021	20/01/2022	
		Repair, Renovation of Health & Family Planning Infrastructure in HED Natogyonj Division.											
418	1162	WP-6013/SDP-4(GOB)-HED	No	20	LTM (NCT)	HED	GOB	220.23	N/A	31/08/2021	26/10/2021	20/01/2022	
		Repair, Renovation of Health & Family Planning Infrastructure in HED Myemensingh Division.											
418	1162	WP-6379/SDP-4(GOB)-HED	No	20	LTM (NCT)	HED	GOB	218.46	N/A	31/08/2021	26/10/2021	20/01/2022	
		Repair, Renovation of Health & Family Planning Infrastructure in HED Myemensingh Division.											
418	1162	WP-6398/SDP-4(GOB)-HED	No	20	LTM (NCT)	HED	GOB	175.83	N/A	31/08/2021	26/10/2021	20/01/2022	
		Repair, Renovation of Health & Family Planning Infrastructure in HED Kishoregonj Division.											
418	1162	WP-6534/SDP-4(GOB)-HED	No	20	LTM (NCT)	HED	GOB	367.65	N/A	31/08/2021	26/10/2021	20/01/2022	
		Repair, Renovation of Health & Family Planning Infrastructure in HED Natogyonj Division.											
419	1163	WP-6454/SDP-4(GOB)-HED	No	20	LTM (NCT)	HED	GOB	367.65	N/A	31/08/2021	26/10/2021	20/01/2022	
		Repair, Renovation of Health & Family Planning Infrastructure in HED Tangail Division.											

John

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

স্বাক্ষরিত করুন

Sl. No.	Package No.	Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lac Tah.	Indication for Pre Qualification	Indication for Tender	Indicative Dates	Completion of Contract	Remarks
1st OP	2	3	4	5	6	7	8	9	10	11	12	13	14
420	WP-8048/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Khulna Division.	No	13	LTM (NCT)	HED	GOB	380.67	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
421	WP-8056/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Jessore Division.	No	37	LTM (NCT)	HED	GOB	326.59	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
421	WP-8133/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Jhenaidah Division.	No	22	LTM (NCT)	HED	GOB	166.35	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
422	WP-8307/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Kustha Division.	No	19	LTM (NCT)	HED	GOB	188.86	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
422	WP-8223/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Faridpur Division.	No	20	LTM (NCT)	HED	GOB	331.53	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
423	WP-8241/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Gopalganj Division.	No	25	LTM (NCT)	HED	GOB	275.29	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
424	WP-8450/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Madaripur Division.	No	12	LTM (NCT)	HED	GOB	150.96	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
424	WP-8782/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Barisal Division.	No	9	LTM (NCT)	HED	GOB	198.92	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
425	WP-9237/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Patuakhali Division.	No	10	LTM (NCT)	HED	GOB	171.09	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
425	WP-9370/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Pirojpur Division.	No	13	LTM (NCT)	HED	GOB	172.87	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
425	WP-9511/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Chittagong Division.	No	21	LTM (NCT)	HED	GOB	254.57	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
426	WP-9809/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Cox sbazar Division.	No	30	LTM (NCT)	HED	GOB	272.33	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
426	WP-9829/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Rajshahi Division.	No	43	LTM (NCT)	HED	GOB	355.21	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
427	WP-10273/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Noakhali Division.	No	20	LTM (NCT)	HED	GOB	268.18	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
428	WP-10292/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Rajshahi Division.	No	43	LTM (NCT)	HED	GOB	355.21	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
428	WP-11379/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Rajshahi Division.	No	43	LTM (NCT)	HED	GOB	355.21	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
429	WP-11421/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Sirajgonj Division.	No	40	LTM (NCT)	HED	GOB	345.74	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
430	WP-11758/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Sirajgonj Division.	No	40	LTM (NCT)	HED	GOB	345.74	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
430	WP-11523/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Bogra Division.	No	60	LTM (NCT)	HED	GOB	368.24	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
431	WP-11582/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Rangpur Division.	No	20	LTM (NCT)	HED	GOB	211.35	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	

John

Signature

Signature

Signature

স্বাক্ষরিত
 সিনিয়র সহকারী সচিব
 সিনিয়র সচিব
 স্বাক্ষরিত
 সিনিয়র সচিব

Sl. No.	Package No.	Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost In Lacs Taka.	Invitation for Pre Qualification	Indicative Dates	Completion of Contract	Remarks	
1st ROP	OP												
431	1175	WP-11808/SDP-4(GOB)-HED to WP-11823/SDP-4(GOB)-HED	Repar. Renovation of Health & Family Planning Infrastructure in HED Kurigram Division.	No	5	LTM (NCT)	GOB	319.69	N/A	31/08/2021 to 25/10/2021	20/01/2022 to 30/06/2022		
432	1176	WP-12263/SDP-4(GOB)-HED to WP-12287/SDP-4(GOB)-HED	Repar. Renovation of Health & Family Planning Infrastructure in HED Dinajpur Division.	No	25	LTM (NCT)	GOB	254.57	N/A	31/08/2021 to 25/10/2021	20/01/2022 to 30/06/2022		
433	1177	WP-12730/SDP-4(GOB)-HED to WP-12754/SDP-4(GOB)-HED	Repar. Renovation of Health & Family Planning Infrastructure in HED Comilla Division.	No	25	LTM (NCT)	GOB	256.94	N/A	31/08/2021 to 25/10/2021	20/01/2022 to 30/06/2022		
434	1178	WP-18228/SDP-4(GOB)-HED to WP-18246/SDP-4(GOB)-HED	Repar. Renovation of Health & Family Planning Infrastructure in HED Sylhet Division.	No	20	LTM (NCT)	GOB	393.10	N/A	31/08/2021 to 25/10/2021	20/01/2022 to 30/06/2022		
434	1178	WP-12820/SDP-4(GOB)-HED to WP-12839/SDP-4(GOB)-HED	Repar. Renovation of Health & Family Planning Infrastructure in HED Moulvibazar Division.	No	20	LTM (NCT)	GOB	267.00	N/A	31/08/2021 to 25/10/2021	20/01/2022 to 30/06/2022		
			Sub-total=	663				7670.01					
			Total Upgradation Works :	665				8290.01					
Activity -2 : Construction and Re-Construction Works													
I. Construction of 50 Bed Upazila Health Complex(UzHC).													
441	4	WP-4/SDP-4(GOB)-HED	Construction of Rangaball 50 Bed Upazila Health Complex (UzHC) in Patuakhali District.	No	1	OTM (NCT)	GOB	2000.00	N/A	30/09/2021	28/01/2022	30/06/2023	
446	9	WP-9/SDP-4(GOB)-HED	Construction of Karmaphul 50 Bed Upazila Health Complex (UzHC) in Chittagong District.	No	1	OTM (NCT)	GOB	2000.00	N/A	30/09/2021	28/01/2022	30/06/2023	
			Sub-total=	No	2			4000.00					
IV. Construction of 20 Bed Hospital.													
479		WP-13525/SDP-4(GOB)-HED	Construction of Shirkhara 20 Bed Hospital at Sader Upazila in Madaripur District.	No	1	OTM (NCT)	GOB	1800.00	N/A	30/09/2021	28/01/2022	30/06/2023	
486		WP-13437/SDP-4(GOB)-HED	Construction of Moddhanagar 20 Bed Hospital at Dhornapasha Upazila in Sunamgonj District.	No	1	OTM (NCT)	GOB	1800.00	N/A	30/09/2021	28/01/2022	30/06/2023	
			Sub-total=	No	2			3600.00					
VI. Construction of 10 Bed Hospital.													
547		WP-13436/SDP-4(GOB)-HED	Construction of Aitgram 10 Bed Hospital at Sader Upazila in Manikgonj District.	No	1	OTM (NCT)	GOB	550.00	N/A	30/09/2021	28/01/2022	30/06/2023	
			Sub-total=	No	1			550.00					
XVI. Health Bhaban of DGHS													
956		WP-921/SDP-4(GOB)-HED	Supply of furniture for Health Bhaban at Mohakhali, Dhaka.	No	1	OTM (NCT)	GOB	500.00	N/A	30/09/2021	28/01/2022	25/10/2022	
			Sub-total=	No	1			500.00					
XVIII. HED Bhaban													
958	436	WP-545/SDP-4(GOB)-HED	Construction of Health Engineering Department (HED) Bhaban in Dhaka.	No	1	OTM (NCT)	MOHFW	6500.00	N/A	31/08/2021	29/12/2021	30/06/2023	
			Sub-total=	No	1			6500.00					
XXIII. Construction of Civil Surgeon Office.													
982	400	WP-496/SDP-4(GOB)-HED	Construction of Civil Surgeon Office in Dhaka.	No	1	OTM (NCT)	GOB	800.00	N/A	31/08/2021	29/12/2021	22/06/2023	
			Sub-total=	No	1			800.00					

Electronic Report 18-01-2020/Annual Procurement Plan (A/P) - 18-01-2020/June 2021-2022/Annex W/201-2022

(Signature)

(Signature)

(Signature)

(Signature)

(Signature)

আইসি
স্বাস্থ্য
সংস্কার
সমিতি
সচিব

Sl. No.	Package No.	Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contact Approving authority	Source of Fund	Estimated Cost In Lac Taka.	Invitation for Pre Qualification	Indicative Dates	Remarks		
1st ROP	2	3	4	5	6	7	8	9	10	11	12	13	14
XXXI. Central Ware House to Preserve EPI Vaccine (Health) and National Tuberculosis Control Program Building													
1031	WP-13497/SDP-4(GOB)-HED	Construction of International Standard & Modern Store and Laboratory Building for National Tuberculosis Control Program under Directorate of Health Services at Mohakhali, Dhaka.	No	1	OTM (NCT)	HED	GOB	1000.00	N/A	31/08/2021	29/12/2021	22/06/2023	
		Sub-total=		1				1000.00					
XXXIV. Completion of the Incomplete Works													
1191	1181 WP-13412/SDP-4(GOB)-HED	Completion of the incomplete works of Basail Upazila Health Complex from 31 to 50 bed in Tangail Dist.	No	1	OTM (NCT)	HED	GOB	800.00	N/A	31/08/2021	29/12/2021	24/03/2023	
		Sub-total=		1				800.00					
XXXVI. Construction of Community Clinic													
1390	776 WP-987/SDP-4(GOB)-HED	Construction of Community Clinic in HED Dhaka Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021	25/10/2021	25/02/2022	
1390	776 WP-985/SDP-4(GOB)-HED	Construction of Community Clinic in HED Gazipur Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021	25/10/2021	25/02/2022	
1390	776 WP-949/SDP-4(GOB)-HED	Construction of Community Clinic in HED Narayanganj Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021	25/10/2021	25/02/2022	
1392	777 WP-1049/SDP-4(GOB)-HED	Construction of Community Clinic in HED Mymensingh Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021	25/10/2021	25/02/2022	
1392	777 WP-1083/SDP-4(GOB)-HED	Construction of Community Clinic in HED Kishoreganj Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021	25/10/2021	25/02/2022	
1392	777 WP-1078/SDP-4(GOB)-HED	Construction of Community Clinic in HED Netrokona Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021	25/10/2021	25/02/2022	
1394	778 WP-1099/SDP-4(GOB)-HED	Construction of Community Clinic in HED Tangail Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021	25/10/2021	25/02/2022	
1396	779 WP-1163/SDP-4(GOB)-HED	Construction of Community Clinic in HED Khulna Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021	25/10/2021	25/02/2022	
1398	780 WP-1233/SDP-4(GOB)-HED to WP-1233/SDP-4(GOB)-HED	Construction of Community Clinic in HED Jessore Division.	No	3	OTM (NCT)	HED	GOB	94.08	N/A	31/08/2021	25/10/2021	25/02/2022	
1398	780 WP-1243/SDP-4(GOB)-HED	Construction of Community Clinic in HED Jhenaidah Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021	25/10/2021	25/02/2022	
1400	781 WP-1265/SDP-4(GOB)-HED	Construction of Community Clinic in HED Kushtia Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021	25/10/2021	25/02/2022	
1402	782 WP-1307/SDP-4(GOB)-HED	Construction of Community Clinic in HED Faridpur Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021	25/10/2021	25/02/2022	
1404	783 WP-1842/SDP-4(GOB)-HED	Construction of Community Clinic in HED Gopalganj Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021	25/10/2021	25/02/2022	

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

স্বাক্ষরিত ও প্রমাণিত
 সিনিয়র সহকারী
 সিনিয়র সেক্স
 প্রোগ্রামিং বিভাগ
 স্বাক্ষর ও পরিচালনা
 কল্যাণ

Sl. No.	1st OP ROP	Package No.	Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost In Lac Taka	Indicative Dates			Remarks		
										10 Invitation for Pre Qualification	11 Invitation for Tender	12 Signing of Contract		13 Completion of Contract	
1404	783	2	Construction of Community Clinic in HED Madanpur Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022		
1406	784		Construction of Community Clinic in HED Barisal Division.	No	2	OTM (NCT)	HED	GOB	62.72	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022		
1406	784		Construction of Community Clinic in HED Patuakhali Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022		
1406	784		Construction of Community Clinic in HED Pirajpur Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022		
1408	785		Construction of Community Clinic in HED Chittagong Division.	No	2	OTM (NCT)	HED	GOB	62.72	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022		
1408	785		Construction of Community Clinic in HED Cox'sbazar Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022		
1410	786		Construction of Community Clinic in HED Noakhali Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022		
1412	787		Construction of Community Clinic in HED Rajshahi Division.	No	4	OTM (NCT)	HED	GOB	128.44	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022		
1414	788		Construction of Community Clinic in HED Sirajgonj Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022		
1416	789		Construction of Community Clinic in HED Bogra Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022		
1416	790		Construction of Community Clinic in HED Rangpur Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022		
1418	790		Construction of Community Clinic in HED Kurigram Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022		
1420	791		Construction of Community Clinic in HED Dinajpur Division.	No	2	OTM (NCT)	HED	GOB	62.72	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022		
1422	792		Construction of Community Clinic in HED Comilla Division.	No	6	OTM (NCT)	HED	GOB	188.16	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022		
1424	793		Construction of Community Clinic in HED Sylhet Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022		
1424	793		Construction of Community Clinic in HED Moulvibazar Division.	No	1	OTM (NCT)	HED	GOB	31.36	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	25/02/2022 to 03/03/2022		
Total for Construction and Re-Construction Works =										42					
Sub-totals =										52					
Total for Upgradation, Construction and Re-Construction Works =										717					

[Handwritten signatures]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

আইসিআলমগীর করীম
 সিনিয়র সফটওয়্যার এনালিস্ট
 সিনিয়র সেরা বিজ্ঞান
 সিনিয়র ও পরিবার কল্যাণ মন্ত্রণালয়

Sl. No.	Package No.	Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lakh	Invitation for Pre Qualification	Invitation for Tender	Signing of Contract	Completion of Contract	Remarks
1st OP ROP	2	3	4	5	6	7	8	9	10	11	12	13	14
Medical Education & Family welfare Division(ME&FWD):													
Activity -1 : Upgradation Works :													
XIII. Construction, Extension & Remodelling of Different Health Services Infrastructure													
409	565	WP-593/SDP-4(GOB)-HED		1	OTM (NCT)	HED	GOB	800.00	N/A	30/09/2021	28/01/2022	23/04/2023	
410	566	WP-594/SDP-4(GOB)-HED		1	OTM (NCT)	HED	GOB	800.00	N/A	30/09/2021	28/01/2022	23/04/2023	
314	1084	WP-5104/SDP-4(GOB)-HED		1	OTM (NCT)	HED	GOB	550.00	N/A	30/09/2021	28/01/2022	23/04/2023	
315		WP-1367/SDP-4(GOB)-HED		1	OTM (NCT)	HED	GOB	550.00	N/A	30/09/2021	28/01/2022	23/04/2023	
				4				2700.00					
XIV. Repair, Renovation of Family Planning Infrastructure.													
416	1160	WP-5450/SDP-4(GOB)-HED		16	LTM (NCT)	HED	GOB	128.24	N/A	31/08/2021	25/10/2021	20/01/2022	
		WP-5475/SDP-4(GOB)-HED								20/09/2021	31/10/2021	30/06/2022	
417	1161	WP-5920/SDP-4(GOB)-HED		11	LTM (NCT)	HED	GOB	108.02	N/A	31/08/2021	25/10/2021	20/01/2022	
		WP-5930/SDP-4(GOB)-HED								20/09/2021	31/10/2021	30/06/2022	
417	1161	WP-5975/SDP-4(GOB)-HED		12	LTM (NCT)	HED	GOB	86.39	N/A	31/08/2021	25/10/2021	20/01/2022	
		WP-5987/SDP-4(GOB)-HED								20/09/2021	31/10/2021	30/06/2022	
417	1161	WP-6028/SDP-4(GOB)-HED		11	LTM (NCT)	HED	GOB	86.39	N/A	31/08/2021	25/10/2021	20/01/2022	
		WP-6038/SDP-4(GOB)-HED								20/09/2021	31/10/2021	30/06/2022	
418	1162	WP-6415/SDP-4(GOB)-HED		18	LTM (NCT)	HED	GOB	118.59	N/A	31/08/2021	25/10/2021	20/01/2022	
		WP-6436/SDP-4(GOB)-HED								20/09/2021	31/10/2021	30/06/2022	
418	1162	WP-6345/SDP-4(GOB)-HED		17	LTM (NCT)	HED	GOB	117.63	N/A	31/08/2021	25/10/2021	20/01/2022	
		WP-6381/SDP-4(GOB)-HED								20/09/2021	31/10/2021	30/06/2022	
418	1162	WP-6574/SDP-4(GOB)-HED		17	LTM (NCT)	HED	GOB	94.68	N/A	31/08/2021	25/10/2021	20/01/2022	
		WP-6590/SDP-4(GOB)-HED								20/09/2021	31/10/2021	30/06/2022	
419	1163	WP-6094/SDP-4(GOB)-HED		20	LTM (NCT)	HED	GOB	197.96	N/A	31/08/2021	25/10/2021	20/01/2022	
		WP-6513/SDP-4(GOB)-HED								20/09/2021	31/10/2021	30/06/2022	

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

আইসি আলমজীৱ কৰীৰ
কিৰিৱৰ সহকাৰী সচিব
স্বাস্থ্য সেৱা বিভাগ
স্বাস্থ্য ও গৰ্ভিৱাৰ কল্যাণ সঞ্চালকালয়

Sl. No.	Package No.	Description of Procurement Packages as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lakh Taka.	Invitation for Pre Qualification	Indicative Dates			Remarks	
										Invitation for Tender.	Signing of Contract	Completion of Contract		
1st OP ROP	2	3	4	5	6	7	8	9	10	11	12	13	14	
420	1164	WP-9072/SDP-4(GOB)-HED to WP-9084/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Khatuna Division.	No	13	LTM (NCT)	HED	GOB	204.97	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
421	1165	WP-8171/SDP-4(GOB)-HED to WP-9198/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Jessore Division.	No	26	LTM (NCT)	HED	GOB	175.85	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
421	1165	WP-8329/SDP-4(GOB)-HED to WP-9341/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Jhenaidah Division.	No	13	LTM (NCT)	HED	GOB	89.58	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
422	1166	WP-8280/SDP-4(GOB)-HED to WP-8272/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Kuetia Division.	No	13	LTM (NCT)	HED	GOB	101.69	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
423	1167	WP-9471/SDP-4(GOB)-HED to WP-9490/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Faridpur Division.	No	20	LTM (NCT)	HED	GOB	178.52	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
424	1168	WP-9330/SDP-4(GOB)-HED to WP-9349/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Gopalganj Division.	No	20	LTM (NCT)	HED	GOB	148.23	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
424	1168	WP-9804/SDP-4(GOB)-HED to WP-9813/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Madaripur Division.	No	10	LTM (NCT)	HED	GOB	81.29	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
425	1169	WP-9255/SDP-4(GOB)-HED to WP-9267/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Barisal Division.	No	13	LTM (NCT)	HED	GOB	107.11	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
425	1169	WP-9389/SDP-4(GOB)-HED to WP-9401/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Patuakhali Division.	No	13	LTM (NCT)	HED	GOB	92.13	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
425	1169	WP-8536/SDP-4(GOB)-HED to WP-9548/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Pirojpur Division.	No	13	LTM (NCT)	HED	GOB	93.08	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
426	1170	WP-9850/SDP-4(GOB)-HED to WP-9869/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Chittagong Division.	No	20	LTM (NCT)	HED	GOB	137.07	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
426	1170	WP-9949/SDP-4(GOB)-HED to WP-9867/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Cox'sbazar Division.	No	20	LTM (NCT)	HED	GOB	146.64	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
427	1171	WP-10313/SDP-4(GOB)-HED to WP-10328/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Noakhali Division.	No	16	LTM (NCT)	HED	GOB	144.41	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	
428	1172	WP-11484/SDP-4(GOB)-HED & WP-11493/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Rajshahi Division.	No	30	LTM (NCT)	HED	GOB	181.27	N/A	31/08/2021 to 20/09/2021	25/10/2021 to 31/10/2021	20/01/2022 to 30/06/2022	

স্বাক্ষরিত করবেন
আজ্ঞা আকস্মিক সচিব
সিনিয়র সহকারী সচিব
স্বাক্ষর সেবা বিভাগ
স্বাক্ষর ও পরিবার কল্যাণ মহাশালার

Taka in Lac

Sl. No.	Package No.	Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lakh Taka.	Inclusion for Pw Qualification	Indicative Dates			Remarks	
										11	12	13		
1st ROP	OP													
1	2	3	4	5	6	7	8	9	10	11	12	13	14	
572	WP-13462/SDP-4(GOB)-HED	Construction of 10 Bed Mother & Child Welfare Center at Bhalrab Upazila in Kishoregonj Upazila.	No	1	OTM (NCT)	HED	GOB	550.00	N/A	30/09/2021	28/01/2022	23/04/2023		
575	WP-13835/SDP-4(GOB)-HED	Construction of Shirnai (Utrali) 10 Bed Mother & Child Welfare Center under Shirnai Union at Shibchar Upazila in Medaripur District.	No	1	OTM (NCT)	HED	GOB	550.00	N/A	30/09/2021	28/01/2022	23/04/2023		
		Sub-total =		4				2200.00						
VIII. Construction of Union Health & Family Welfare (UHF&FWC) Center.														
606	89	WP-122/SDP-4(GOB)-HED	Construction of Sonaroni Union Health & Family Welfare Center at Shahjadpur upazila in Sirajgonj District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
607	90	WP-123/SDP-4(GOB)-HED	Construction of Hugalabania Union Health & Family Welfare Center at Morelgonj upazila in Bagherhat District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
611	84	WP-127/SDP-4(GOB)-HED	Construction of Loxompur Union Health & Family Welfare Center at Monohorgonj upazila in Comilla District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
616	99	WP-132/SDP-4(GOB)-HED	Construction of Kulkandi Union Health & Family Welfare Center at Islampur upazila in Jamalpur District in place of eroded UHF&FWC.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
619	102	WP-135/SDP-4(GOB)-HED	Construction of Nurullatpur Union Health & Family Welfare Center at Sader upazila in Laxmipur District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
620	103	WP-136/SDP-4(GOB)-HED	Re-Construction of Ramonirohan Union Health & Family Welfare Center at Sader upazila in Laxmipur District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
622	105	WP-138/SDP-4(GOB)-HED	Construction of Samajon Union Health & Family Welfare Center at Halbarandia upazila in Lalmonirhat District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
633	116	WP-149/SDP-4(GOB)-HED	Construction of Madhobpur Union Health & Family Welfare Center at Komolgonj upazila in Moulvibazar District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
634	117	WP-150/SDP-4(GOB)-HED	Construction of Furbaghachala Union Health & Family Welfare Center at Modhupur upazila in Tangail District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
635	118	WP-151/SDP-4(GOB)-HED	Construction of North Badepasha Union Health & Family Welfare Center at Golapgonj upazila in Sylhet District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
634	164	WP-187/SDP-4(GOB)-HED	Construction of Jhaodi Union Health & Family Welfare Center at Sader upazila in Medaripur District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	

Handwritten signatures and initials

স্বাক্ষরিত কর্তৃক
 সিনিয়র সহকারী সচিব
 স্বাক্ষর সেবা বিভাগ
 স্বাক্ষর ও পরিবার কল্যাণ বঙ্গ

Taka in Lac

Sl. No.	Package No.	Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lakh Taka.	Invitation for Pre Qualification	Invitation for Tender	Signing of Contract	Completion of Contract	Remarks
1st OP ROP	2	3	4	5	6	7	8	9	10	11	12	13	14
690	170	WP-203/SDP-4(GOB)-HED Construction of Nijumdwip Union Health & Family Welfare Center at Hatya upazila in Noakhali District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
691	171	WP-204/SDP-4(GOB)-HED Construction of Kotola Union Health & Family Welfare Center at Bera upazila in Pabna District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
697	177	WP-210/SDP-4(GOB)-HED Construction of Gajaria Union Health & Family Welfare Center at Bhatrab upazila in Kishoregonj District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
702	182	WP-214/SDP-4(GOB)-HED Construction of Barhura (Ramda) Union Health & Family Welfare Center at Kashtani upazila in Gopalganj District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
703	183	WP-215/SDP-4(GOB)-HED Construction of Ichakolosh Union Health & Family Welfare Center at Companigonj upazila in Sylhet District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
706	186	WP-218/SDP-4(GOB)-HED Construction of Mondolosh Union Health & Family Welfare Center at Bhangura upazila in Pabna District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
708	188	WP-220/SDP-4(GOB)-HED Construction of Jatta Union Health & Family Welfare Center at Ishwarganj upazila in Mymensingh District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
711	192	WP-224/SDP-4(GOB)-HED Construction of Korota Union Health & Family Welfare Center at Sader upazila in Tangail District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
764	247	WP-279/SDP-4(GOB)-HED Construction of Jodhanathpur Union Health & Family Welfare Center at Dhanbari upazila in Tangail District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
774	257	WP-289/SDP-4(GOB)-HED Construction of Chakrodha Union Health & Family Welfare Center at Shibpur upazila in Narail District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
790		WP-13469/SDP-4(GOB)-HED Construction of 7 no. Kaantha Paschim Union Health & Family Welfare Center at Kaantha upazila in Brahmanbaria District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
795		WP-13645/SDP-4(GOB)-HED Construction of Naimur Union Health & Family Welfare Center at Ghoshhat upazila in Shariatpur District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
		Sub-total (b)=		23				3680.00					
IX. Re-Construction of Union Health & Family Welfare (UHF&FW) Center.													
802	293	WP-379/SDP-4(GOB)-HED Construction of Tohdong Union Health & Family Welfare Center at Matrang upazila in Khagrachari District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
868	360	WP-446/SDP-4(GOB)-HED Construction of Borochar Union Health & Family Welfare Center at Sader upazila in Mymensingh District.	No	1	OTM (NCT)	HED	GOB	160.00	N/A	30/09/2021	28/01/2022	28/01/2023	
		Sub-total=		2				320.00					
XI. Establishment of Institute of Health Technology (IHT)													

[Handwritten signatures and initials]

আইসিআনস্টিটিউট কর্তৃক
নির্ধারিত সরকারী সচিব
স্বাক্ষরিত সেরা বিভাগ
স্বাক্ষরিত সেরা বিভাগ
স্বাক্ষরিত সেরা বিভাগ

Sl. No.	Package No.	Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lakh Taka.	Inkudon for Pre Qualification	Indicative Dates			Remarks
										Invitation for Tender	Signing of Contract	Completion of Contract	
1st ROP	2								10	11	12	13	14
931	WP-673/SDP-4(GOB)-HED	Establishment of Institute of Health Technology (IHT) at Mithamoin Upazila in Kishoregonj District.	No	1	OTM (NCT)	MOHFW	GOB	4000.00	N/A	30/09/2021	28/12/2021	21/06/2023	
		Sub-total=		1			4000.00						
XIII. Construction of Regional Population Training Institute (RPTI)/FWVTI.													
946	WP-695/SDP-4(GOB)-HED	Construction of RPTI (FWVTI) in Mymensingh District.	No	1	OTM (NCT)	HED	GOB	2200.00	N/A	30/09/2021	28/01/2022	30/06/2023	
		Sub-total =		1			2200.00						
XXV. Construction of Deputy Director Office for Family Planning .													
990	WP-515/SDP-4(GOB)-HED	Construction of Deputy Director Office for Family Planning in Tangail District.	No	1	OTM (NCT)	HED	GOB	520.00	N/A	30/09/2021	28/01/2022	23/04/2023	
997	WP-522/SDP-4(GOB)-HED	Construction of Deputy Director Office for Family Planning in Jessore District.	No	1	OTM (NCT)	HED	GOB	520.00	N/A	30/09/2021	28/01/2022	23/04/2023	
1001	WP-528/SDP-4(GOB)-HED	Construction of Deputy Director Office for Family Planning in Bhola District.	No	1	OTM (NCT)	HED	GOB	520.00	N/A	30/09/2021	28/01/2022	23/04/2023	
1004	WP-529/SDP-4(GOB)-HED	Construction of Deputy Director Office for Family Planning in Jhenaidah District.	No	1	OTM (NCT)	HED	GOB	520.00	N/A	30/09/2021	28/01/2022	23/04/2023	
1005	WP-530/SDP-4(GOB)-HED	Construction of Deputy Director Office for Family Planning in Faridpur District.	No	1	OTM (NCT)	HED	GOB	520.00	N/A	30/09/2021	28/01/2022	23/04/2023	
1013	WP-438/SDP-4(GOB)-HED	Construction of Deputy Director Office for Family Planning in Narail District.	No	1	OTM (NCT)	HED	GOB	520.00	N/A	30/09/2021	28/01/2022	23/04/2023	
1015	WP-540/SDP-4(GOB)-HED	Construction of Deputy Director Office for Family Planning in Baranagar District.	No	1	OTM (NCT)	HED	GOB	520.00	N/A	30/09/2021	28/01/2022	23/04/2023	
		Sub-total =		7			3745.00						
XXX. Construction of Nilport Bhaban													
1029	WP-709/SDP-4(GOB)-HED	Lot-II Supply of furniture for NILPORT Bhaban at Azimpur, Dhaka.	No	1	OTM (NCT)	HED	GOB	500.00	N/A	30/09/2021	28/01/2022	28/10/2022	28/10/2022
		Sub-total =		1			500.00						
		Sub-total =		40			17945.00						
		Sub-total =		584			24675.00						
		Sub-total =		1301			52032.13						
Total for Upgrade, Construction and Re-Construction Works Sub-total=													
Grand Total for HSD and ME & FWD=													

Wm

[Signature]

[Signature]

[Signature]

[Signature]

শেখ আলমগীর কবীর
 সিনিয়র সহকারী সচিব
 স্বাস্থ্য সেবা বিভাগ
 স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়