

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
স্বাস্থ্য সেবা বিভাগ
প্রশাসন-২ অধিশাখা
বাংলাদেশ সচিবালয়, ঢাকা
www.hsd.gov.bd




স্মারক নং- ৪৫.০০.০০০০.১৪১.৭৮.০০২.২১-৪৮০

তারিখ : ২৯ জুলাই-২০২১ খ্রিস্টাব্দ
১৪ শ্রাবণ-১৪২৮ বঙ্গাব্দ

বিষয় : স্বাস্থ্য সেবা বিভাগের ২০২১-২২ অর্থবছরে বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) ওয়েবসাইটে প্রকাশ সংক্রান্ত।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, স্বাস্থ্য সেবা বিভাগের ২০২১-২২ অর্থবছরে বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) সিনিয়র সচিব মহোদয় কর্তৃক অনুমোদিত হয়েছে। উক্ত ক্রয় পরিকল্পনা স্বাস্থ্য সেবা বিভাগের ওয়েবসাইটে প্রকাশের জন্য নির্দেশক্রমে অনুরোধ করা হলো।

সংযুক্তি : বর্ণনামতে: ০৩ (তিন) পাতা


মোঃ আবদুছ সালাম
উপসচিব
ইমেইল : admin2@hsd.gov.bd
ফোন : ৯৫৪০৭২১

সিস্টেম এনালিস্ট
স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা

অনুলিপি সদয় অবগতির জন্য :

- ১। উপসচিব, প্রশাসন-৪ (মনিটরিং ও সমন্বয়) অধিশাখা, স্বাস্থ্য সেবা বিভাগ, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
- ২। সিনিয়র সচিবের একান্ত সচিব, স্বাস্থ্য সেবা বিভাগ, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
- ৩। অতিরিক্ত সচিব (প্রশাসন) এর ব্যক্তিগত কর্মকর্তা, স্বাস্থ্য সেবা বিভাগ, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
- ৪। অতিরিক্ত সচিব (প্রশাসন অধিশাখা) এর ব্যক্তিগত কর্মকর্তা, স্বাস্থ্য সেবা বিভাগ, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়।

ANNUAL PROCUREMENT PLAN 2021-2022
Ministry/ Division : Health Services Division, Ministry of Health and Family Welfare
Agency : Administration-2 Branch

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Authority	Contracting Authority	Source of Funds	Estimated Cost in Lac Tk	Time Code for Process		NOT Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time For Completion of Contract	Time For Completion of Contract
								Planned Date	Actual Date									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	18	18	
Group- ১	Purchase of Stationary	Attached	Attached	OTM/RFQ M/DPM /eGP	Division/ Ministry	GOB	1 Core 20 Lac	Planned Date		04-08-2021	04-09-2021	15-09-2021	28-09-2021	04-10-2021	14-10-2021	10 Month	30-06-2022	
Group- ২	Purchase of Computer, Laptop, Printer scanner & UPS	Attached	Attached	OTM/RFQ M/DPM /eGP	Division/ Ministry	GOB	40 Lac	Planned Date		04-08-2021	04-09-2021	15-09-2021	28-09-2021	04-10-2021	14-10-2021	10 Month	30-06-2022	
Group- ৩	Purchase of Printer toner, Photocopier & Fax Machine toner, Developer & Drum	Attached	Attached	OTM/RFQ M/DPM /eGP	Division/ Ministry	GOB	40 Lac	Planned Date		04-08-2021	04-09-2021	15-09-2021	28-09-2021	04-10-2021	14-10-2021	10 Month	30-06-2022	
Group- ৪	Purchase of Furniture	Attached	Attached	RFQM/DP M//eGP/ Cash Purchase	Division/ Ministry	GOB	60 Lac	Planned Date		04-08-2021	04-09-2021	15-09-2021	28-09-2021	04-10-2021	14-10-2021	10 Month	30-06-2022	
Group- ৫	Repair of Furniture	Attached	Attached	DP/M/Cash Purchase	Division/ Ministry	GOB	5 Lac	Planned Date		04-08-2021	04-09-2021	15-09-2021	28-09-2021	04-10-2021	14-10-2021	10 Month	30-06-2022	

Amir

Group- ^{'s'}	Change of motor vehicles seat cover & other repairing	Attached ^{'s'}	Attached ^{d 's'}	RFQM/DP M/Cash Purchase	Division/ Ministry	GOB	30 Lac	Planned Date	04-08-2021	04-09-2021	15-09-2021	28-09-2021	04-10-2021	14-10-2021	10 Month	30-06-2021
								Actual Date								
Group- ^{'e'}	Repair of Computer, Printer, Fax & Photocopier	Attached ^{'e'}	Attached ^{d 'e'}	RFQM/DP M/Cash Purchase	Division/ Ministry	GOB	7 Lac	Planned Date	04-08-2021	04-09-2021	15-09-2021	28-09-2021	04-10-2021	14-10-2021	10 Month	30-06-2021
								Actual Date								
Group- ^{'w'}	Purchase of Books, different type Newspaper	Attached ^{'w'}	Attached ^{d 'w'}	OTM/RFO M/Cash Purchase	Division/ Ministry	GOB	11 Lac	Planned Date	04-08-2021	04-09-2021	15-09-2021	28-09-2021	04-10-2021	14-10-2021	10 Month	30-06-2021
								Actual Date								
Group- ^{'r'}	Stationary, Furniture, Consumable Goods & Others Purchase (Within 25000)	Attached ^{'r'}	Attached ^{d 'r'}	RFQM/DP M/Cash Purchase	Division/ Ministry	GOB	1 Core	Planned Date							10 Month	30-06-2021
								Actual Date								
Group- ^{'g'}	Purchase of Vehicles	Attached ^{'g'}	Attached ^{d 'g'}	OTM/DPM /eGP	Division/ Ministry	GOB	7 Core	Planned Date	04-08-2021	04-09-2021	15-09-2021	28-09-2021	04-10-2021	14-10-2021	10 Month	30-06-2021
								Actual Date								
Group- ^{'b'}	Service Procurement of Daily Labour & Cleaning Materials	Attached ^{'b'}	Attached ^{d 'b'}	RFQM/DP M/Cash Purchase	Division/ Ministry	GOB	27 Lac	Planned Date	04-08-2021	04-09-2021	15-09-2021	28-09-2021	04-10-2021	14-10-2021	10 Month	30-06-2021
								Actual Date								
Group- ^{'y'}	Purchase of Petrol, Oil & Lubricants	Attached ^{'y'}	Attached ^{d 'y'}	DPM	Division/ Ministry	GOB	1 Core	Planned Date							10 Month	30-06-2021
								Actual Date								

As per daily slip basis & Payment Monthly basis

Group-'a'	Purchase of Entertainment (Snacks, Tea, Coffee, Lunch, Iftar)	Attached 'a'	Attached 'a'	DPM/Cash Purchase	Division/Ministry	GOB	70 Lac	Direct/Cash Purchase				10 Month	30-06-2021			
								Planned Date	Planned Date	Planned Date	Planned Date					
Group-'b'	Consumable Goods	Attached 'b'	Attached 'b'	RFOM/DP M/EGP/Cash Purchase	Division/Ministry	GOB	20 Lac	Planned Date	04-08-2021	04-09-2021	15-09-2021	28-09-2021	04-10-2021	14-10-2021	10 Month	21-06-2021
								Actual Date								
Group-'c'	17-20 Grade Employees Liveries	Attached 'c'	Attached 'c'	RFOM/DP M/EGP/Cash Purchase	Division/Ministry	GOB	10 Lac	Planned Date	04-08-2021	04-09-2021	15-09-2021	28-09-2021	04-10-2021	14-10-2021	10 Month	
								Actual Date								
Group-'d'	Office Equipment	Attached 'd'	Attached 'd'	RFOM/DP M/EGP/Cash Purchase	Division/Ministry	GOB	10 Lac	Planned Date	04-08-2021	04-09-2021	15-09-2021	28-09-2021	04-10-2021	14-10-2021	10 Month	
								Actual Date								
Group-'e'	Others Appliance and Equipment	Attached 'e'	Attached 'e'	RFOM/DP M/EGP/Cash Purchase	Division/Ministry	GOB	10 Lac	Planned Date	04-08-2021	04-09-2021	15-09-2021	28-09-2021	04-10-2021	14-10-2021	10 Month	
								Actual Date								
	Total Value of Goods Procurement						5 Crore 97 Lac									

Handwritten signature

Handwritten signature
 29.07.2021
 Lokman Hossain Miah
 Senior Secretary
 Health Services Division