



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়  
স্বাস্থ্য সেবা বিভাগ  
ক্রয় ও সংগ্রহ অধিশাখা  
[www.mohfw.gov.bd](http://www.mohfw.gov.bd)

স্মারক নং-৪৫.০০.০০০০.১৫৭.৭০.০০৭.২০-১১৯

তারিখ: ১৮-০৮-২০২১ খ্রি:

বিষয়: ফিজিক্যাল ফ্যাসিলিটিজ ডেভেলপমেন্ট (পিএফডি) ওপির পিডব্লিউডি অংশের ২০২১-২০২২ অর্থবছরের জিওবি (উন্নয়ন) খাতের প্রকিউরমেন্ট প্ল্যান (ওয়ার্কস ও গুডস) এর প্রশাসনিক অনুমোদন।

সূত্র: স্মারকনং-২৫.৩৬.০০০০.৪১০.১৪.২২৪ (অংশ-৪).১৭-১১৯৭(উশা-২) তারিখ:২৭-০৭-২০২১ খ্রিঃ।

উপর্যুক্ত বিষয় ও সূত্রের পরিপ্রেক্ষিতে ফিজিক্যাল ফ্যাসিলিটিজ ডেভেলপমেন্ট (পিএফডি) ওপির পিডব্লিউডি অংশের ২০২১-২০২২ অর্থবছরের জিওবি (উন্নয়ন) খাতের Upgradatin & Renovation works এর ৩৮টি প্যাকেজের বিপরীতে ৩৫৫৪৫.০৭ লক্ষ (তিনশত পঞ্চাশ কোটি পঁয়তাল্লিশ লক্ষ সাত হাজার) টাকা প্রাক্কলিত মূল্যের (ওয়ার্কস) এবং ১টি প্যাকেজের বিপরীতে ৮০.০০ লক্ষ (আশি লক্ষ) টাকা মূল্যের (গুডস)সহ সর্বমোট (৩৫৫৪৫.০৭+ ৮০.০০)= ৩৫৬২৫.০৭ (তিনশত ছাপ্পান্ন কোটি পঁচিশ লক্ষ সাত হাজার) টাকার প্রকিউরমেন্ট প্ল্যান (ওয়ার্কস ও গুডস) নিম্নবর্ণিত শর্তে প্রশাসনিক অনুমোদনে নির্দেশক্রমে স্বাস্থ্য সেবা বিভাগের সম্মতি জ্ঞাপন করা হলো:

শর্তাবলি:

- (ক) এ অর্থ ব্যয়ে পিপিএ-২০০৬, পিপিআর-২০০৮ এবং আর্থিক ক্ষমতা অর্পণ, ২০১৫ এবং বিদ্যমান সকল আর্থিক বিধি-বিধান যথাযথভাবে পালন করতে হবে;
- (খ) প্রস্তাবিত কাজে উন্মুক্ত দরপত্র পদ্ধতি (ওটিএম) অনুসরণ করতে হবে, এবং প্রকিউরমেন্ট প্ল্যান Supply Chain Management Portal (SCMP)- এ দাখিল করতে হবে;
- (গ) ডিপিএম পদ্ধতিতে ক্রয়ের ক্ষেত্রে পিপিআর, ২০০৮ এর বিধি ৭৪ হতে ৭৬ যথাযথভাবে অনুসরণ করতে হবে;
- (ঘ) বর্ণিত প্যাকেজসমূহের চুক্তি মূল্য অনুমোদিত ওপিতে সংস্থানকৃত মূল্যের মধ্যে থাকতে হবে;
- (ঙ) গাড়ী ক্রয়ে অর্থ বিভাগের সম্মতি গ্রহণ করতে হবে;
- (চ) ক্রয় প্রক্রিয়ায় কোন অনিয়ম সংগঠিত হলে ক্রয়কারী দায়ী থাকবেন।

সংযুক্তি: বর্ণনা মোতাবেক

(মোঃ আলমগীর কবীর)  
সিনিয়র সহকারী সচিব  
ফোনঃ ৯৫৪০৬৪৫

লাইন ডাইরেক্টর,  
ফিজিক্যাল ফ্যাসিলিটিজ ডেভেলপমেন্ট (পিএফডি)  
শীর্ষক অপারেশনাল প্ল্যান  
ও  
অতিরিক্ত সচিব (উন্নয়ন)  
স্বাস্থ্য সেবা বিভাগ

অনুলিপি:

- ১। তত্ত্বাবধায়ক প্রকৌশলী (পিসিসি), গণপূর্ত অধিদপ্তর, পূর্ত ভবন, সেগুনবাগিচা, ঢাকা।
- ২। মাননীয় মন্ত্রীর একান্ত সচিব, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
- ৩। সিনিয়র সচিবের একান্ত সচিব, স্বাস্থ্য সেবা বিভাগ, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
- ৪। সিস্টেম এনালিস্ট, কম্পিউটার সেল, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয় (মন্ত্রণালয়ের ওয়েবসাইটে প্রকাশের অনুরোধসহ)





গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
প্রধান প্রকৌশলীর কার্যালয়  
স্বাস্থ্য উইং  
গণপূর্ত অধিদপ্তর, পূর্ত ভবন, ঢাকা।

☎ ৯৫৬২৭৮৩ ☎ ৯৫৫২৯১২ 🌐 www.pwd.gov.bd


স্মারক নং-২৫.৩৬.০০০০.৪১০.১৪.২২৪(অংশ-৪).১৭- ১১৯৭ (উশা-২)

তারিখঃ ১২ শ্রাবণ ১৪২৮  
২৭ জুলাই ২০২১

বিষয়ঃ ২০২১-২০২২ অর্থ বছরের জিওবি (উন্নয়ন) খাতের প্রকিউরমেন্ট প্ল্যান (ওয়ার্কস এবং গুডস) প্রেরণ প্রসংগে।

উপর্যুক্ত বিষয়ে সূত্রস্থ স্মারকের বরাতে স্বাস্থ্য সেবা বিভাগের আওতায় ফিজিক্যাল ফ্যাসিলিটিজ ডেভেলপমেন্ট (PFD) শীর্ষক অপারেশনাল প্ল্যান (OP) এর ২০২১-২০২২ অর্থ বছরের গণপূর্ত অধিদপ্তরের মাধ্যমে জিওবি (উন্নয়ন) খাতের প্রকিউরমেন্ট প্ল্যান (ওয়ার্কস এবং গুডস) পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসংগে নির্দেশক্রমে প্রেরণ করা হলো।

সংযুক্তিঃ বর্ণনামতে - ৯(নয়) পাতা।

  
(শেখ মুহম্মদ সাদেকুল ইসলাম)  
নিবাহী প্রকৌশলী (পিপিপি)  
গণপূর্ত অধিদপ্তর, পূর্ত ভবন, ঢাকা  
ও  
প্রোথাম ম্যানেজার  
পিএফডি শীর্ষক অপারেশনাল প্ল্যান।  
☎ ৯৫৫২৯১২ ✉ ee\_ppc@pwd.gov.bd

স্বাস্থ্য সেবা বিভাগ, আপবন্দ  
অতিরিক্ত সচিব (উন্নয়ন) এর দপ্তর  
তারিখঃ ২০/০৭/২০২১  
অতিরিক্ত সচিব (উন্নয়ন)  
উপ-সচিব (নির্মাণ/সিটিং/সহকারী সচিব (নির্মাণ))  
সি. প. সচিব (সিটিং/সহকারী সচিব (সিটিং))  
অপেক্ষাঃ  
ব্যক্তিগত কর্মকর্তা  
অতিরিক্ত সচিব (উন্নয়ন) এর স্বাক্ষর

✓ অতিরিক্ত সচিব (উন্নয়ন)  
ও  
লাইন ডাইরেক্টর, পিএফডি  
স্বাস্থ্য সেবা বিভাগ  
স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়  
বাংলাদেশ সচিবালয়, ঢাকা।

অনুলিপিঃ

- ১। প্রধান (পরিকল্পনা অনুবিভাগ), স্বাস্থ্য সেবা বিভাগ, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়, ঢাকা। (সংযুক্তিসহ)
- ২। উপ-সচিব (নির্মাণ অধিশাখা), স্বাস্থ্য সেবা বিভাগ, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়, ঢাকা। (সংযুক্তিসহ)
- ৩। অতিরিক্ত প্রধান প্রকৌশলী (স্বাস্থ্য উইং) মহোদয়ের ব্যক্তিগত সহকারী, গণপূর্ত অধিদপ্তর, পূর্ত ভবন, ঢাকা।
- ৪। গার্ড নথি।

যুগ্ম-সচিব (উন্নয়ন) এর দপ্তর  
ডায়েরী নং: ৮৭৩ তারিখ: ২০/৭/২১  
 উপ সচিব/সিনিয়র সহকারী সচিব (নির্মাণ)  
 উপ সচিব/সিনিয়র সহকারী সচিব (সেয়ামত)  
 অন্যান্য  
 ব্যক্তিগত কর্মকর্তা  
যুগ্ম সচিব (উন্নয়ন)



**REVISED PROCUREMENT PLAN OF WORKS FOR OPERATIONAL PLAN**

Annexure- III (b)

Ministry/Division	Ministry of Health and Family Welfare
Agency	Public Works Department (PWD).
Procuring Entity Name & Code	Public Works Department (PWD).
OP Name & Code	Physical Facilities Development

OP Cost (In Lakh Taka)	
Total	
GOB	
RPA	
DPA	

SI NO.	Package No.	Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lakh Taka.	Invitation for Prequalification (if applicable)	Indicative Dates		
										10	11	12
1	2	3	4	5	6	7	8	9				
1	HNPSP/PWD /GOB/DH/Peroj Projo/Wd-3	Upgradation & Renovation of Pirojpur District Hospital from 100 to 250 Bed at Pirojpur District.	Job	1	OTM (NCT)	PWD	GOB	600.00	N/A	01.08.2021	01.11.2021	01.11.2022
	Projo/Wd-3	External Electrification inc/ Substation equipment, X-former, HT switch gear, LT switch gear, PFI, HT Cable, LT cable, Lightening arrester drop out fuse, Generator, Overhead line, Compound and garden light, Air cooler, Fire protection system, PABX System, Hepafilter and Solar panel, cctv, PDB/REB charge etc.	No	4	OTM (NCT)	PWD	GOB	160.00	N/A	01.08.2021	01.11.2021	01.11.2022
	Projo/Wd-4	Supply and Installation of Lift 1250 kg, Passenger cum bed lift	No	4	OTM (NCT)	PWD	GOB	760.00				
2	HNPSP/PWD/GO B/DH/Narail. Narail/Wd-3	Upgradation & Renovation of Narail District Hospital from 100 to 250 Bed at Narail District.	Job	1	OTM (NCT)	PWD	GOB	600.00	N/A	01.08.2021	01.11.2021	01.11.2022
	Narail/Wd-3	External Electrification inc/ Substation equipment, X-former, HT switch gear, LT switch gear, PFI, HT Cable, LT cable, Lightening arrester drop out fuse, Generator, Overhead line, Compound and garden light, Air cooler, Fire protection system, PABX System, Hepafilter and Solar panel, cctv, PDB/REB charge etc.	No	4	OTM (NCT)	PWD	GOB	160.00	N/A	01.08.2021	01.11.2021	01.11.2022
	Narail/Wd-4	Supply and Installation of Lift 1250 kg, Passenger cum bed lift	No	4	OTM (NCT)	PWD	GOB	760.00				
3	HNPSP/PWD/GO B/DH/Jhalo Jhalo/Wd-3	Upgradation & Renovation of Jhalokathi District Hospital from 100 to 250 Bed at Jhalokathi District.	Job	1	OTM (NCT)	PWD	GOB	600.00	N/A	01.08.2021	01.11.2021	01.11.2022
	Jhalo/Wd-3	External Electrification inc/ Substation equipment, X-former, HT switch gear, LT switch gear, PFI, HT Cable, LT cable, Lightening arrester drop out fuse, Generator, Overhead line, Compound and garden light, Air cooler, Fire protection system, PABX System, Hepafilter and Solar panel, cctv, PDB/REB charge etc.	No	4	OTM (NCT)	PWD	GOB	160.00	N/A	01.08.2021	01.11.2021	01.11.2022

Handwritten signatures and initials are present on the left side of the page, including a large signature at the bottom left.

SI NO.	Package No.	Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lakh Taka.	Indicative Dates			
									Invitation for Preqification (if applicable)	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13
	Gabdhari/WD-4	Supply and installation of Lift 1250 kg, Passenger cum bed lift	No	4	OTM (NCT)	PWD	GOB	160.00	N/A	01.08.2021	01.11.2021	01.11.2022
8	HNPSP/PWD/GO B/DH/Narsind Narsind/WD-3	Upgradation & Renovation of Narsind District Hospital from 100 to 250 Bed at Narsind District. External Electrification inlc Substation equipment, X-former, HT switch gear, LT switch gear, PEI, HT Cable, LT cable, Lightning arrester drop out fuse, Generator, Overhead line, Compound and garden light, Air cooler, Fire protection system, PABX System, Hepafilter and Solar panel, cctv, PDB/REB charge etc.	Job	1	OTM (NCT)	PWD	GOB	600.00	N/A	01.08.2021	01.11.2021	01.11.2022
	Narsind/WD-4	Supply and installation of Lift 1250 kg, Passenger cum bed lift	No	2	OTM (NCT)	PWD	GOB	160.00	N/A	01.08.2021	01.11.2021	01.11.2022
9	HNPSP/PWD/GO B/DH/Laxmipur Laxmi/WD-3	Upgradation & Renovation of Laxmipur District Hospital from 100 to 250 Bed at Laxmipur District. External Electrification inlc Substation equipment, X-former, HT switch gear, LT switch gear, PEI, HT Cable, LT cable, Lightning arrester drop out fuse, Generator, Overhead line, Compound and garden light, Air cooler, Fire protection system, PABX System, Hepafilter and Solar panel, cctv, PDB/REB charge etc.	Job	1	OTM (NCT)	PWD	GOB	600.00	N/A	01.08.2021	01.11.2021	01.11.2022
	Laxmi/WD-4	Supply and installation of Lift 1250 kg, Passenger cum bed lift	No	4	OTM (NCT)	PWD	GOB	160.00	N/A	01.08.2021	01.11.2021	01.11.2022
10	HNPSP/PWD/GO B/DH/Meihar Meihar/WD-3	Upgradation & Renovation of Meiharpur District Hospital from 100 to 250 Bed at Meiharpur District. External Electrification inlc Substation equipment, X-former, HT switch gear, LT switch gear, PEI, HT Cable, LT cable, Lightning arrester drop out fuse, Generator, Overhead line, Compound and garden light, Air cooler, Fire protection system, PABX System, Hepafilter and Solar panel, cctv, PDB/REB charge etc.	Job	1	OTM (NCT)	PWD	GOB	650.00	N/A	01.08.2021	01.11.2021	01.11.2022
	Meihar/WD-4	Supply and installation of Lift 1250 kg, Passenger cum bed lift	No	4	OTM (NCT)	PWD	GOB	160.00	N/A	01.08.2021	01.11.2021	01.11.2022
	Meihar/WD-6	Other ancillary Work inlc Construction of Boundary wall, R.C.C approach road & Car parking, compound drain, Substation building, Arboriculture & Land scaping, site improvement etc	Job	1	OTM (NCT)	PWD	GOB	177.00	N/A	01.08.2021	01.11.2021	01.11.2022
11	HNPSP/PWD/GO B/DH/Netra Netra/WD-3	Upgradation & Renovation of Netrakona District Hospital from 100 to 250 Bed at Netrakona District. External Electrification inlc Substation equipment, X-former, HT switch gear, LT switch gear, PEI, HT Cable, LT cable, Lightning arrester drop out fuse, Generator, Overhead line, Compound and garden light, Air cooler, Fire protection system, PABX System, Hepafilter and Solar panel, cctv, PDB/REB charge etc.	Job	1	OTM (NCT)	PWD	GOB	622.00	N/A	01.08.2021	01.11.2021	01.11.2022
								782.00				

Handwritten signature and initials on the left margin.

Handwritten signature and initials at the bottom left.

Sl NO.	Package No.	Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lakh Taka.	Indicative Dates			
									Invitation for Prequalification (if applicable)	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13
16	HNPSP/PWD/GO B/DH/Khulna	Upgradation & Renovation of district hospital at Khulna(New construction)	Job	1	OTM (NCT)	PWD	GOB	760.00	N/A	01.08.2021	01.11.2021	01.11.2022
	KhulnaWD-3	External Electrification inc Substation equipment, X-former, HT switch gear, LT switch gear, PFI, HT Cable, LT cable, Lightening arrester drop out fuse, Generator, Overhead line, Compound and garden light, Air cooler, Fire protection system, PABX System, Hepatiler and Solar pannel, PDB/REB charge etc.										
	KhulnaWD-4	Supply and Installation of Lift 1250 kg, Passenger cum bed lift	No	2	OTM (NCT)	PWD	GOB	160.00	N/A	01.08.2021	01.11.2021	01.11.2022
17	HNPSP/PWD/GO B/DH/Barisal	Upgradation & Renovation of district hospital at Barisal(construction of New Building)	Job	1	OTM (NCT)	PWD	GOB	2000.00	N/A	01.08.2021	01.11.2021	01.11.2022
18	HPNSP/PWD/GO B/Kidney Diseases & Kidney diseases/WD-2	Extention of National Institute of kidney Diseases and Urology Hospital at sher-e- Bangla Nagar, Dhaka	Job	1	OTM (NCT)	PWD	GOB	509.00	N/A	01.08.2021	01.11.2021	01.11.2022
19	HPNSP/PWD/GO B /HT, Mochakhail	Construction of Principal quarter, staff quarter, Boys' hostel and ladies hostel at Institute of health technology at Mochakhail dhaka.						658.56				
	Mochakhail/WD-6	External Electrification	Job	4	OTM/LTM (NCT)	PWD	GOB	658.56	N/A	01.08.2021	01.11.2021	01.11.2022
20	HPNSP/PWD/GO B/Burn unit/MymensingMCH	Establishment of Burn Unit at Mymensingh Medical College Hospital.	Job	1	OTM (NCT)	PWD	GOB	3000.00	N/A	01.08.2021	01.11.2021	01.11.2022
21	HPNSP/PWD/GO B/ Sishu	Construction of Sishu hospital at Mymensingh						3000.00				
	PWD/ Sishu hospital/Mymnsin g/WD1	Soil Investigation Work/Digital survey etc	Job	1	LTM (NCT)	PWD	GOB	3.00	N/A	01.08.2021	01.11.2021	01.12.2021
	PWD/ Sishu hospital/Mymnsin g/WD2	Construction of Hospital Building Including Internal sanitary & Internal electrification, External Sanitary & water supply including UGWR with pump house, Deep tube well, water distribution line and sewerage line, Construction of Boundary wall, Internal road , compound drain, Substation building, kitchen, site improvement etc	Job	1	OTM (NCT)	PWD	GOB	2650.00	N/A	01.08.2021	01.11.2021	01.11.2022

Handwritten signature and initials on the left side of the page.

Handwritten signature and initials on the left side of the page.



SI NO.	Package No.	Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lakh Taka.	Indicative Dates			
									10 Invitation for Prequalification (if applicable)	11 Invitation for Tender	12 Signing of Contract	13 Completion of Contract
1	2	Substation building, Kitchen, Road, Boundary wall	Job	1	OTM (NCT)	PWD	GOB	166.00	N/A	01.08.2021	01.11.2021	01.11.2022
	a1/WD2	Installation of lift	No	1	OTM (NCT)	PWD	GOB	80.00	N/A	01.08.2021	01.11.2021	01.11.2022
	a1/WD5	PABX, L.T overhead line & others, Compound light & garden light, L.T Cable laying, Lightning arrester	Job	1	OTM (NCT)	PWD	GOB	115.34	N/A	01.08.2021	01.11.2021	01.11.2022
	a1/WD6	PDB/REB Change	Job	1	DPM (NCT)	PWD	GOB	10.00	N/A	01.08.2021	01.11.2021	01.11.2022
	a1/WD7	Remaining work of Modernization & Extension of Barishal Medical College Hospital.						90.00				
29	HPNSP/PWD/GO/Modernisation/ SBMCH	Incentivator	Job	1	OTM (NCT)	PWD	GOB	70.00	N/A	01.08.2021	01.11.2021	01.11.2022
	PWD/SBMCH/W	Arborescultural/land scaping	Job	1	LTM (NCT)	PWD	GOB	10.00	N/A	01.08.2021	01.11.2021	01.11.2022
	D8	PDB/REB Change	Job	1	DPM (NCT)	PWD	GOB	10.00	N/A	01.08.2021	01.11.2021	01.11.2022
	D9	Extension of 200 bedded hospital to 500 bedded hospital at Narayanganj (1st Phase)	No	2	OTM (NCT)	PWD	GOB	200.00	N/A	01.11.2021	01.02.2021	01.02.2022
30	HPNSP/PWD/GO/ B/ Exten. Narayanganj/WD	Supply and Installation of Lift 1250 kg, Passenger cum bed lift	Job	1	OTM (NCT)	PWD	GOB	300.00	N/A	01.11.2021	01.02.2021	01.02.2022
	PWD/ Narayanganj/WD	Installation of Medical Gas system	Job	1	OTM (NCT)	PWD	GOB	631.09	N/A	01.11.2021	01.02.2021	01.02.2022
31	HPNSP/PWD/GO/ B/ V E GEN. Hosr/ Fand. M CH	Vertical extension of Faridpur Medical College Hospital building.	Job	1	OTM (NCT)	PWD	GOB	631.09	N/A	01.11.2021	01.02.2021	01.02.2022
	PWD/ Faridpur/ W D-2	External Electrification in/c Substation, Lightning conductor, Split type & Hepatifier, Fire Extinguisher, PABX extension, Solar extension, acv extension, Service & emergency cable, Fire hydrant system etc.	Job	1	OTM (NCT)	PWD	GOB	5674.00	N/A	01.11.2021	01.02.2021	01.02.2022
32	HPNSP/PWD/GO/ B/Health Saver/WD-5 Saver/WD-9	Construction of health Management Institute at Saver Auditorium & Exhibition Space Ancillary Work Entry building with Reception, Shops, Banks, Money, Utility building with Saloon, parlour, Laundry Facilities, pump house & Generator (2 Nos), Garage and public Toilet, Sub-Station building (2 Nos), Maintenance office	Job	1	OTM (NCT)	PWD	GOB	2000.00	N/A	01.11.2021	01.02.2021	01.02.2022
			Job	1	OTM (NCT)	PWD	GOB	1200.00	N/A	01.11.2021	01.02.2021	01.02.2022

Handwritten signature and initials on the left margin.

Handwritten signature and initials on the left margin.



222

### REVISED PROCUREMENT PLAN OF GOODS FOR OPERATIONAL PLAN

( GOB FUNDED )

Annexure-III (a)

Ministry/Division : Ministry of Health and Family Welfare  
 Agency : Public Works Department (PWD)  
 Procuring Entity : Chief Engineer, PWD  
 OP Name & Code : Physical Facilities Development

Sl. No.	Package No.	Description of Procurement Package as per OP Goods	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lakh Taka.	Indicative Dates			Remarks	
									Invitation for Tender	Signing of Contract	Completion of Contract		
1	2		4	5	6	7	8	9	10	11	12	13	
1	GD-02/SDP(GOB)-PWD	Procurement of 2 nos. Car (Vehicles) for PWD.	No.	2	DPM (NCT)	CE, PWD	GOB	80.00	01.04.2021	01.06.2021	01.06.2022		
Total=								80.00					

*(Signature)*  
 29/09/2022  
 (আব্দুল শাহজাহান)  
 ডঃ সঃ সঃ (সি.এস.সি)

*(Signature)*  
 29/09/2022  
 নিঃ সঃ (সি.এস.সি)

*(Signature)*  
 29/09/2022  
 ডঃ সঃ (সি.এস.সি)

*(Signature)*

Taka in lac